

Maryland Technical Architecture Framework

ITAC Progress Report

September 19, 2005



Agenda

MTAF

- ➤ Project Status
- Access to Repository

MTAF Phase II

- ➤ Scope
- > Timeline



Project Status

Completed Activities


- Completed Technology Collection Activities
- Completed Data Cleansing Activities
- Coordinated and Facilitated Standards Committee meetings
- Generated Reports for use by Standards Committees
- Conducted 4th and 5th EA Awareness Seminars
 - EA and the Value Proposition
 - EA Maturity Models
- Reviewed and Analyzed Technology Information
- Developed Transition Plan
- Responded to Agency Inquiries
- Moved Repository to Production Environment



Repository Access



www.dbm.maryland.gov



Select IT




DEPARTMENT OF BUDGET & MANAGEMENT



Select Maryland's IT Enterprise Architecture Repository






Select MTAF TRM

Enter your ITAC Username and Password





Department of Budget & Management




Username: MTAFUSER


Password: Will be sent

in an email



Number of licenses purchased: 11 Concurrent







MTAF Phase II



MTAF Phase II


Maintain the existing and build out the application layer of the State's Enterprise Architecture.

Tasks:

- Conduct EA Seminars
- Design Governance Structure
- Maintain Repository
- Develop Reports
- Capture and Model System Data
- Update Transition Plan



MTAF Phase II





Value & Benefits

- Share Technology Information/Resources
- Assist in IT Strategic Planning
- Support ITMP Development
- Perform Impact Analysis
- Identify Enterprise-Wide Opportunities
- Accelerate/Improve Procurement of Technology



System Data

- Name
- Acronym
- Description
- Owner
- Lifecycle Status
- Version
- Production Date
- Category

- Service Level
- User Number
- System Management
- Architecture Tiers
- Nodes
- Architecture Tier Interfaces
- Service



Timeline

- EA Seminars
 - ➤ Seminar 1: November 17th, 2005
 - ➤ Seminar 2: April 17th, 2006
- Governance Structure
 - ➤ Due: January 20th, 2006
- Repository Maintenance & Reports
 - Release 1: November
 - Release 2: March
 - ➤ Release 3: June



Timeline

- Capture & Model System Data
 - ➤ Collect System Data: Now December 8th, 2005
 - Validate with Agencies: January May
- Update Transition Plan
 - ➤ Due: June 27th, 2006



We need your help!

- Provide Feedback on Repository
- Validate list of systems for your agency
- Prioritize your list of systems
- Provide Access to System Information
 - System Design Documentation
 - System Operations Manuals
 - Training Manuals
 - System developers



Any Questions?

MTAF@dbm.state.md.us

Bill Dye 410-260-7085 Paula Ebnet 410-260-7197

Thank You