

**FOURTH MODIFICATION TO
STATEWIDE LANGUAGE ON-SITE INTERPRETATION SERVICES CONTRACT**

This FOURTH MODIFICATION is made as of this 9 day of February, 2018 by and between Ad Astra Inc. (Contractor) and the State of Maryland, acting through the Department of Budget and Management, Division of Procurement Policy and Administration (the "Department").

WHEREAS, on January 31, 2013, the Department entered into a contract with Contractor for Statewide Language Onsite Interpretation Services, Project No. 050B2400001, amended by a First Modification dated May 23, 2013, a Second Modification dated September 23, 2014 and a Third Modification dated November 23, 2015 (collectively, the "Contract") pursuant to the Request for Proposals for Statewide Language Interpretation Services, Project No. 050B2400001 dated March 1, 2012, and all amendments thereto issued in writing by the State (the "RFP").

WHEREAS, the parties desire to extend the Contract, while the Department conducts a new procurement for services and awards a new contract, to ensure continuity of onsite interpretation language services on a statewide basis.

NOW THEREFORE, IN CONSIDERATION of the promises and the covenants herein contained, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows:

1. **Defined Terms.** All capitalized terms used in this Fourth Modification shall have the same meaning as provided in the Contract or the RFP, whichever is applicable.
2. **Duration of Contract.** The Contract term under Contract §3, Time for Performance, is hereby extended three months from March 1, 2018 through May 31, 2018 (the "Contract Extension").
3. **Consideration and Payment.** Payment to the Contractor for the services under the Contract shall remain the same as stated in section 4.1 of the Contract.
4. **Scope of Fourth Modification.** This Fourth Modification amends the Contract specifically as described herein. Except as specifically revised by the terms of this Fourth Modification, all of the terms of the Contract shall remain in full force and effect and shall apply to this Fourth Modification.

IN WITNESS THEREOF, the parties have executed this Fourth Modification as of the date hereinabove set forth.

CONTRACTOR:
AD ASTRA, INC.

STATE OF MARYLAND:
DEPARTMENT OF BUDGET AND MANAGEMENT

[REDACTED]

(AL)

[REDACTED]

BY: MARC NICOLE, DEPUTY SECRETARY

2/9/18

PRINT NAME AND TITLE

DATE

Jan 12, 2018

DATE

[REDACTED]

[REDACTED]

WITNESS/ATTEST

WITNESS

APPROVED FOR FORM AND LEGAL SUFFICIENCY

THIS 12 DAY OF February, 2018.

[REDACTED]

ASSISTANT ATTORNEY GENERAL

APPROVED BY BPW:

N/A

(Date)

N/A

(BPW Item #)