
Department of Public Safety and Correctional Services
ZB02 - Capital - Local Jails

Fiscal Year 2023 Operating  Budget
Response to Department of Legislative Services Analysis

Senate Budget and Taxation Committee
Capital Budget Subcommittee
Senator Craig Zucker, Chair

March 15, 2022

House Appropriations Committee
Capital Budget Subcommittee
Delegate Mark Chang, Chair

March 16, 2022

Previously Authorized Projects

Issue: DPSCS should provide the budget committees with written
documentation of the status of each project authorized by
the General Assembly through the Local Jails and
Detention Center Grant Program where funds remain
unencumbered or unexpended at the scheduled House and
Senate budget hearings.

Response: There are currently seven (7) projects with outstanding
unencumbered funds and the Department has reached out to its County
partners for updates.  A summary of each is provided below.

For the Montgomery County Pre-Release Center project, construction is
100% complete and the final invoice bundles have been submitted to the
Department of General Services (DGS) and are under review for payment.

Construction on Prince George’s County Correctional Center project will be
complete in June of 2022 and equipment for the project will be purchased in
early fiscal year 23. They are working on obtaining the Contract Eligibility
Letter and once they have it they will be requesting reimbursement.

The Calvert County Program Space project has broken ground and is
approximately 50% complete, with substantial completion due by June 2022.



The County has indicated that they have not yet applied for reimbursement
through DGS.

The Anne Arundel County Holding and Processing Center is 100% complete,
but the project manager is out of town and could not be reached for comment
on the status of reimbursement through DGS.

The Saint Mary’s County Adult Detention Center Renovation and Expansion
project is 35% complete and they are preparing the first round of submission
to DGS for reimbursement.

The Frederick County Adult Detention Center Phase IV project went out to
bid on March 7, 2022. They have signed their contract with DGS and
anticipate drawing funds in the near future.

The Queen Anne’s County Detention Center Additions and Renovations are
at 75% in the Design and Development phase; however, they have already
signed the contracts required for reimbursement through DGS.

Issue: Accordingly, DPSCS should update the committees on
projects currently under evaluation that support the
programming of additional State resources.

Response: There are currently four (4) programs that have been presented
for future funding that are under evaluation.

Kent County plans for additions and renovations to its detention center,
expanding its center and bringing it up to current ADA and ACA codes. This
program is expected to cost $17,176,000 with an expected State share of
$8,587,000. However the County has placed a hold on this program and the
County is uncertain whether or not this project will move forward in its current
form.

Prince George’s County has a program for a Community Corrections
Complex to replace failing buildings and  bring all of its alternative-to-
incarceration and diversion programming into one location. The project is
expected to cost $9,906,000 with an expected State share of $4,670,000.

The Caroline County Detention Center submitted a program for a renovation
project to expand their detention center into recently vacated space and bring
the center up to current ADA and ACA codes. The project is expected to cost
$7,121,000 with an expected State share of $3,560,000.

Montgomery County put forth a program for a Criminal Justice Complex to
provide a Central Processing/Detention component for processing new
arrestees and a Restoration component focused on deflection and diversion.



This project is estimated to cost $74,125,000 with an expected state share of
$37,062,000.

Recommended Actions

1. Adopt narrative requesting local jail population data.

Response: The Department concurs.

2. Approve the $2,576,000 general obligation bond authorization for
the Frederick County Adult Detention Center Phase IV Medical
Additions project.

Response: The Department concurs.


