

**Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report**

Reporting Period: Through 09-30-05

Section I – TORFPs Under Review

Agency	Requisition #	Functional Category	Description

Section II – TORFPs Released

Agency	Requisition #	Functional Category	Description	Release Date	Due Date
MDOT	J02P6200003	ASP/ESP	Commercial Vehicle Information Exchange Window	Sept. 30, 2005	Oct. 21, 2005
MDOT MVA	J01R5200149	SFMM	Hardware Maintenance and White Oak Branch Office Hardware and Hardware Integration	May 18, 2005	Jul 5, 2005

Section III – New Awards

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Award Date	Scheduled Completion Date
DHR	N00R5201711	050P5806447	ESP & SE	Application Development, Maintenance, Enhancement, and Support Project	ACS	Jun 16, 2005	Apr 30, 2006
DHR	N00R5204037 (N00R5203189, N00R5201996)	050P8006479	ESP & SE	Client Information System (CIS) Maintenance and Enhancement	ACS	Jun 7, 2005	Apr 30, 2006
MDOT MAA	J01R5200112	050P5806600	EC/EDI	Web Site Development and Maintenance	ACS	Jun 23, 2005	Apr 30, 2006
MDOT MTA	J01R5200134	050P5805740	ESP & SE	MTA Automated Fare Collection System	ACS	May 12, 2005	Apr 30, 2006
MDOT MVA	J01R5200127	050P5805487	ESP & SE	Titling and Registration Systems Support	CSC	Apr 26, 2005	Apr 30, 2006
OPD	C80R5200028	050P5805598	SFMM & ESP	Enterprise System Support	Verizon	May 4, 2005	Nov 30, 2005
COMP	E00R5200457	050P5806666	SFMM	Enterprise Data Management and Replication	ACS State and Local Solutions, Inc.	June 30, 2005	April 30, 2006

**Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report**

Reporting Period: Through 09-30-05

Section IV – Open Task Orders

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Award Date	Scheduled Completion Date
COMP	E00R3200061	050P3801445	SE	Tax Processing System	CSC	Sep 18, 2002	Apr 30, 2004
DBED	T00R4203423	050P5803107	ESP & SE	Internet/Intranet System Support, Maintenance & Enhancements	SAIC	Dec 20, 2004	Apr 30, 2006
DBED	T00R3200773	050P3806892	ESP & SE	Systems Support, Maintenance, and Enhancements	CSC	Jun 27, 2003	Jun 30, 2004
DBED	T00R2202304	050P3806962 (050P2805356)	ESP	System Support Maintenance & Enhancements	CSC	Mar 08, 2002	Oct 29, 2004
DBED	T00R3200362	050P3806869 (050P3803410)	ESP	Internet/Intranet Support, Maintenance & Enhancements	CSC	Jan 10, 2003	Oct 29, 2004
DBM	F10R1200468	050P1808707	EC/EDI	Web Based Personnel Program	BAE Systems	Jun 28, 2001	Apr 30, 2004
DBM	F10R1200457	050P1808697	EC/EDI	Web Fleet Master System	BAE Systems	Jun 28, 2001	Jan 25, 2005
DBM	F10R1200469/F10 R4200179	050P1808702/ 050P4805759	ESP	eMaryland Portal	Accenture	Jun 28, 2001	April 30, 2006
DBM OCB	F10R2200250	050P2807742	SE	Capital Budget Information System (CBIS)	Keane	Jun 28, 2002	April 30, 2006
DBM OIT	F10R2200376	050P2807674	ISSS	Statewide Security Support	SAIC	Jun 26, 2002	Mar 4, 2005
DHMH	M00R3201662	050P4801099	ESP & SE	PCIS2 Reengineering (Re-released)	Verizon	Aug 26, 2003	Aug 11, 2005
DHMH	M00R2208030/ M00R5207084	050P2807528/ 050P5805563	SE	Software Engineering Support OOE System	CSC	Jun 14, 2002	Oct 31, 2005
DHMH	M00R4203616	050P4804055	ESP & SE	WIC WINS Web Upgrade	DataSource	Feb 10, 2004	Apr 30, 2006
DHMH/Cancer	M00R2205423	050P2806685	ESP	Cancer Surveillance Screening Software Program	Verizon	May 07, 2002	Apr 30, 2006
DHMH/FHA	M00R2205320	050P3806758 (050P2806225)	ESP	WIC WINS Operations Facilities Maintenance Support	ACS	Apr 18, 2002	Apr 21, 2004
DHMH/Medicaid	M00R2207450	050P2807399	SE	Acquisition of EDI Software for Medicaid Management	CSC	Jun 11, 2002	Dec 31, 2004
DHMH/Medicaid	M00R5205342 (M00R1209072)	050P5804100 (050P2802494)	ASP	Medicaid Web Based Application	USi	Oct 05, 2001	Apr 30, 2006
DHR	N00R3200026	050P3803263	ESP	Local Department Infrastructure Revitalization Project	CSC	Dec 24, 2002	Jul 31, 2003
DHR	N00R2203369	050P2805986	SFMM	Office of Home Energy Programs	CSC	Mar 21, 2002	Aug 31, 2003
DHR	N00R3204354	050P4803940	ESP	Enterprise Address Re-design and Technology Integration (EARTI) – Re-Release	Verizon	Feb 3, 2004	April 30, 2006
DHR	N00R3200408 (N00R3202483)	050P3806311	ESP	Computer Application Development, Implementation & Support Project	ACS State & Local Solutions	May 29, 2003	Oct 29, 2004
DHR	N00R3201330	050P4800868	SFMM	Hardware Maintenance & Repair Services (Re-released)	ACS State and Local Solutions	Aug 14, 2003	April 30, 2006

Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report

Reporting Period: Through 09-30-05

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Award Date	Scheduled Completion Date
DHR –Office of Home Energy	N00R3204058	050P4802394	SFMM	Software Maintenance and Systems Support	CSC	Oct 28, 2003	Apr 30, 2005
DJS	V00R2205025	050P4800685 (050P2806641)	SE	ASSIST and Small Database Support	Raytheon	May 08, 2002	Apr 30, 2004
DJS	V00R3202587 (V00R2204918) (V00R5202791)	050P4803903 (050P3804859) (050P5804678)	SFMM	Infrastructure Support for Databases	OAO	Mar 21, 2003	Dec 26, 2004
DLLR	P00R4203933	050P5801863	EDM & ESP	Electronic Document Management System	Verizon	Oct 7, 2004	Oct 11, 2005
DLLR	P00R4204770 (P00R4202368)	050p4806519 (050P4805124)	SE	Maryland Automated Benefits System	CSC	Mar 31, 2004	Apr 30, 2006
DLLR	P00R3200393	050P3803575	ESP	MIDAS Maintenance	CSC	Jan 10, 2003	Jan 08, 2004
DLLR	P00R2200019	050P2802203	SE	Maryland Automated Benefit System (MABS) for Unemployment Insurance	CSC	Sep 18, 2001	Mar 31, 2004
DNR	K00R5200383	050P5804481	GIS	LIDAR 2005	Spatial Systems	Mar 4, 2005	Sep 30, 2005
DNR	K00R5200385	050P5804561	GIS	Contours Data 2005	Spatial Systems	Mar 8, 2005	Mar 31, 2005
DNR	K00R5200325	050P5803719	SFMM	Hardware Maintenance	Multimax	Feb 1, 2005	Apr 30, 2006
DNR	K00R5200114	050P5802354	SFMM	COIN System Maintenance	ACS	Nov 4, 2004	Apr 24, 2006
DNR	K00R4200703 (K00R4200346)	050P4805715	GIS	LIDAR	Spatial Systems	May 6, 2004	Sep 30, 2004
DNR	K00R3200258	050P3803991	GIS	Chesapeake & Coastal Watershed Service Geographic Services Division	Spatial Sys Assoc	Jan 29, 2003	Apr 30, 2004
DNR	K00R2200408	050P2804636	SFMM	Information Technology Service Hardware Maintenance	Multimax	Feb 01, 2002	Jan 31, 2005
DPSCS	Q00R2203127	050P2807244	SFMM	Technical Support & Operations	OAO	Jun 01, 2002	Apr 30, 2006
MDOT Hdqtrs	J01R4200024	050P4803620	SFMM	Training Room PC and Software Installation	Multimax	Jan 15, 2004	Apr 30, 2006
MDOT MAA	J01R2200141	050P2807735	SFMM	Upgrade Deployment & Help Desk Management	CSC	Jun 27, 2002	Apr 30, 2004
MDOT MAA	J01R3200097	050P3806963	ESP & SE	Automated Parking Guidance System Expansion	CSC	Sep 18, 2003	July 30, 2004
MDOT MAA	J01R3200172	050P3806962	SFMM	Upgrade Deployment & Help Desk Management	CSC	Sep 12, 2003	Apr 30, 2006
MDOT MAA	J01R4200049	050P4803385	ESP	Common Use Terminal Equipment	Verizon	Feb 20, 2004	Apr 30, 2006
MDOT MdTA	J01R4200085	050P5801417	GIS & ESP	Geographic Information System (GIS)	SAIC	Sep 13, 2004	Apr 30, 2006
MDOT MdTA	J01R4200121	050P4806805	ESP/EDM	Workflow Correspondence System (WCS)	Verizon	Aug 27, 2004	Apr 30, 2006
MDOT MPA	J01R2200043	050P2803038	SE	Database Management & Programming Support	CSC	Oct 10, 2001	Apr 30, 2006
MDOT MPA	J01R3200156	050P3806867	SFMM	Help Desk Support	CSC	Jun 26, 2003	Apr 30, 2006
MDOT MTA	J01R3200002	050P3801473	ESP & SE	Unix Systems Administrator	ACS	Sep 19, 2002	Apr 30, 2006
MDOT MVA	J01R5200116 (J01R4200131)	050P5802341	EDM & SFMM	Document Imaging and Workflow System Upgrade	SAIC	Nov 3, 2004	Apr 30, 2006
MDOT MVA	J01R4200141	050P5802362	SE	Drivers Record Automated Transmission System Enhancements	CSC	Nov 4, 2004	Apr 30, 2006
MDOT MVA	J01R4200115	050P5801249	SFMM	System Support and Maintenance	Multimax	Sep 3, 2004	Apr 30, 2006
MDOT MVA	J01R2200098	050P2806130	SFMM	Help Desk Management & Support	Multimax	Mar 26, 2002	Nov 21, 2003
MDOT MVA	J01R3200173	050P3806966	SFMM	MVA Help Desk Management and Support	Multimax	Dec 3, 2003	Apr 30, 2006

**Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report**

Reporting Period: Through 09-30-05

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Award Date	Scheduled Completion Date
MDOT OPCP	J01R3200001	050P3801191	SE	Capital Program Management System	CSC	Sep 04, 2002	Jun 30, 2005
MDOT OTTS	J01R4200105	050P5802946	SFMM	Disaster Recovery Services for the OTTS Data Center	CSC	Dec 9, 2004	Apr 30, 2006
MDOT OTTS	J01R4200108	050P5801606	EDM & ESP	Workflow Control System Maintenance and Enhancements – Re-Release	CSC	Sep 24, 2004	Apr 30, 2006
MDOT OTTS	J01R2200132	050P2807730	SFMM	Hardware Maintenance of UNISYS Equipment	CSC	Jun 17, 2002	Apr 30, 2005
MDOT OTTS	J01R2200136	050P2807729	ESP	Data Communications Processor Telecom & Oracle Software Support	SAIC	Jun 18, 2002	Apr 30, 2006
MDOT OTTS	J01R2200125	050P2807726	SFMM	Employee Management Information System Support	CSC	Jun 07, 2002	Apr 30, 2006
MDOT OTTS	J01R2200128	050P2807727	ESP	Application Development & Support	Verizon	Jun 07, 2002	Apr 30, 2006
MDOT OTTS	J01R2200135	050P2807728	SFMM	Help Desk/Virtual Telecommunications Access Method	CSC	Jun 17, 2002	Apr 30, 2006
MDOT OTTS	J01R2200133	050P2807731	SFMM	IBM System Support Services	CSC	Jun 17, 2002	Apr 30, 2006
MDOT SHA	J01R5200118	050P5804766	SE & ESP	Microsoft Access Conversion of Legacy Systems	ACS	Mar 17, 2005	Apr 30, 2006
MDOT SHA	J01R4200072	050P5802588	ESP & EC/EDI	Web Support Services	ACS	Nov 19, 2004	Apr 30, 2006
MDOT SHA	J01R4200070	050P4805340	SE	Applications Development for Coordinated Highways Action Response Team (CHART)	CSC	Apr 16, 2004	Apr 30, 2006
MDOT SHA	J01R1200204	050P1808781	SE	HMIS Re-Engineering	CSC	Aug 14, 2001	Jun 30, 2003
MDOT SHA	J01R2200107	050P2807807	SE & ESP	Project Management for Client/Server & Web-Based Applications	CSC	Aug 15, 2002	Apr 30, 2006
MDOT SHA	J01R3200018	050P3803222	ESP & SE	Oracle Database Administrators, Oracle/PowerBuilder Programmers and Microsoft Access Programmers for Client/Server & Web-based Systems	CSC	Dec 20, 2002	Apr 30, 2006
MDOT SHA	J01R1200208 (F10R1200177)	050P1808708	EC/EDI	Highway Development Process Web-Based Information System	BAE Systems	Jun 29, 2001	Mar, 31, 2005
MDOT SHA	J01R3200010	050P3802885	ESP & SE	Applications Development for Coordinated Highways – Action Response Team (CHART)	CSC	Nov 27, 2002	Aug 31, 2004
MDOT SHA	J01R2200102	050P2806337	SE	Transportation Spatial Database	CSC	Apr 11, 2002	Jun 30, 2005
MDOT SHA	J01R2200091	050P2806184	SE	IDS Software Engineering	Raytheon	Apr 08, 2002	Apr 30, 2006
MDOT SHA	J01R2200104	050P2806627	EC/EDI	Website Redesign & Implementation of Section 508 Standards	ACS	Apr 11, 2002	Apr 30, 2006
MDOT SHA	J01R2200134	050P2807808	SE & ESP	Oracle Database Administrators, Oracle/PowerBuilder Programmers & Microsoft Access Programmers for Client/Server & Web-based Systems (split award)	ACS	Aug 16, 2002	Apr 30, 2006
MDOT SHA ORE	J01R2200131	050P2807655	ESP	Data Base Management System Development & Implementation	ACS	Jun 17, 2002	Apr 30, 2006
MIA	D80R5200007/ D80R5200022	050P5802783/ 050P5805532	SE & ESP	Enterprise System Software Code Enhancements and Workflow Integration	DataSource	Nov 30, 2004	Dec 31, 2005
MIA	D80R2200036	050P3800137	ESP	Initial Producer Licensing Application Development & Support	ACS	Jul 12, 2002	Dec 31, 2004
MIA	D80R2200035	050P2807735	ESP	Complaints Tracking System	ACS	May 31, 2002	Apr 30, 2004
MIA	D80R3200021	050P4802243	ESP	Maryland Insurance Administration Enterprise Enhancement – Rates and Forms RFS System, Compliance and Enforcement CNE System	ACS	Oct 21, 2003	Mar 26, 2004
MSDE	R00R2202457	050P2807714	EC/EDI	MD K12	Keane	Jun 26, 2002	Apr 30, 2006
MSDE	R00R2202459	050P2807713	EC/EDI	MD School Performance (MSP) Report Card Program	Keane	Jun 26, 2002	Apr 30, 2006
MSP	W00R3200204 (W00R3200112)	050P3805160	SE	Software Engineering Support IT Communication Bureau - Tech Mgmt Div	Keane	Apr 03, 2003	Jun 30, 2003
OAG	C81R4200010	050P4806738	ESP & SE	Complaints Tracking System	Verizon	Jun 30, 2004	Sep 30, 2005

Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report

Reporting Period: Through 09-30-05

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Award Date	Scheduled Completion Date
OPD	C80R2200063	050P2807712	ESP & SFMM	Enterprise System Enhancements	Verizon	Jun 25, 2002	Nov 30, 2004
SBE	D38R2200026	050P3800020	ESP	EMS Software Maintenance and Software Support	CSC	Jun 28, 2002	April 30, 2006
SBE	D38R2200025	050P3800019	SFMM & ESP	Computer Hardware Support & Maintenance for Statewide Voter Registration System & Election Management System	Verizon	Jun 28, 2002	Jun 30, 2005
WCC	WCCR2200023	050P2807393	SFMM	Maintenance & Repair Services for Computer Hardware & Network Maintenance	Multimax	Jun 11, 2002	Apr 30, 2006
WCC	WCCR1200027	050P2801946	ESP	Web-Enabled Electronic File Management	Verizon	Aug 27, 2001	Apr 20, 2005

Section V – No Award Decision

Agency	Requisition #	Functional Category	Description
BCCC	R95R2203165	EC/EDI	Website Redesign NOTE: This TO has been modified & re-released
DGS	H00R4200002	SE	Systems Development Note: Agency decided not to issue this TORFP.
DGS	H00R4200004	ESP	Network Support Note: Agency decided not to issue this TORFP.
DHMH	M00R3207218	ISSS	Network Security Assessment Vulnerability Study
DHMH	M00R3207214	ISSS	Disaster Recovery Data and Communications Systems Preparedness Assessment
DHMH/DDA	M00R2205025	SE	Consumer Information System
DHMH/IRMA	M00R2204133	SE and EC/EDI	Hospital Management Information System
DHMH/IRMA	M00R2204747	EC/EDI	HIPPA Needs Assessment
DHR	N00R4202735	ESP	Application Development, Maintenance, Enhancement and Support Project
DHR	N00R3204354	ESP	Enterprise Network and Telecommunications Support and Maintenance (ETSM) NOTE: Agency has decided to cancel this TORFP.
DHR – Allegany County	N00R3204302	EDM & ESP	Electronic Document Management System NOTE: Agency has decided to cancel this task order.
DJS	V00R3200144	ESP	Enterprise Network and Related System Enhancement Note: This TO has been cancelled
DLLR	P00R5202683	SE & ESP	DLLR Budget and Fiscal Services System
DLLR	P00R2204930 (P00R3201039)	SE	MABS Migration & Enhancement of Application Code
DNR	K00R3200296	SE & ESP	Urban & Community Forestry Program (Re-released) NOTE: Agency has decided to cancel this task order. This task order will not be awarded.
DNR	K00R3200596	ASP	ITS Website Hosting NOTE: Agency has decided not to issue this task order.
DNR - Forest Service Urban & Community Forestry Program	K00R4200111	GIS	Quickbird Satellite Data Quickbird Satellite Data
DPSCS	Q00R2202655	SE	Maryland Statewide Warrant System
DPSCS	Q00R420995	ESP & SE	Exchange High Availability System Note: Agency will not award this task order.
DPSCS	Q00R4204672	ESP & SE	Network and Infrastructure Support Note: Not released
MDOT MAA	J01R4200068	EC/EDI & ESP	Web Site Development and Maintenance

**Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report**

Reporting Period: Through 09-30-05

Agency	Requisition #	Functional Category	Description
MDOT MPA	J01R4200117	EC/EDI	Electronic Transaction Services
MDOT MTA	J01R4200054	SE	MTA Metro Facilities Remote Monitoring System
MDOT MVA	J01R3200011	ESP & SE	MVA Title & Registration Intelligence System
MDOT MVA	J01R5200093		ACIS Maintenance and Support
MDOT OTTS	J01R2200123	ESP	Integration of the Maryland International Registration Program (MIRP) System
MDOT SHA	J01R2200154	SE & GIS	Application Programming & Database Management Support NOTE: Agency has decided to pull this task order. This task order will not be awarded.
MDOT SHA	J01R5200126	EC/EDI & ESP	Web-Based Information System for Construction Contracts
MEMA	D50R3200101	ESP & SE	Crisis Information Management Software (CIMS) NOTE: Agency has decided to cancel this task order. This task order will not be awarded.
MIA	D80R2200010	EC/EDI	Agent Broker On-Line Licensing Support NOTE: Agency has decided to pull this task order. This task order will not be awarded.
MSDE	R00R2202996	ESP & EC/EDI	Assessment Information Management System NOTE: Agency has decided to cancel this task order. This task order will not be awarded.
MSDE	R00R5203173	EC/EDI & ESP	Title I – Report Card
OCYF	DEX3200056	ESP& EC/EDI	Psychiatric Hospitalization Tracking System for Youth NOTE: Agency has decided to cancel this task order. This task order will not be awarded
OCYF	DEXR5200065	SFMM	Setup of New Network Servers and Ongoing LAN Support NOTE: Agency has decided to cancel this task order. This task order will not be awarded

Section VI – Closed Task Orders

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Scheduled Completion Date	Close Date
DBM OIT	F10R220031	050P2806873	ESP	Network Maryland Project Management Office Support	SAIC	Jan 17, 2003	
DBM OIT	F10R2200368	050P2807668	ESP	Microsoft Exchange 2002 Migration	Verizon	Nov 15, 2002	
DHMH	M00R3201419	050P3802519	SE	PCIS2 Application Analysis and Code Walk-Thru	Raytheon	Mar 28, 2003	
DHMH/FHA	M00R2201595	050P2802495	EDM	Scan & Verify Infant Hearing Screening Program Forms	Kath Pal Tech	Oct 22, 2002	
DHR	N00R1206376	050P2802971	EC/EDI	Kiosk Application Eligibility Application	ACS	Aug 20, 2002	
DHR	N00R2203891	050P2806327	ESP	Automated Fiscal System Enhancement Project	Lockheed	Jan 17, 2003	
DHR	N00R1206445	050P2803884	EC/ED1	Web Based Training Program	OAO	Jul 11, 2002	
DHR	N00R2203185	050P2805049	ESP	Enterprise Redesign & Restructuring Project	Verizon	Jan 31, 2003	
DLLR	P00R2205023	050P2807736	ASP & ESP	Electronic Licensing System Mainframe Computer/Software Upgrade	Verizon	Oct 31, 2002	
DNR	K00R2200112	050P2801628	GIS	IKONOS satellite data	Anteon Corp	Aug 30, 2002	
DNR	K00R2200708	050P2807643	GIS	LIDAR/DOQ GIS Mapping	Spatial Sys Assoc	Sep 20, 2002	
DNR	K00R2200392	050P2804935	GIS	Chesapeake Bay Critical Area Comm. GIS Mapping Services	Spatial Sys Assoc	Jun 30, 2002	
DPSCS	Q00R1206772	050P2804558	SE	Network Live Scan	Raytheon	Jun 30, 2002	

**Department of Budget & Management – Office of Information Technology
Strategic Planning Division - Technical Services Procurement
Status Report**

Reporting Period: Through 09-30-05

Agency	Requisition #	Purchase Order #	Functional Category	Description	Contractor	Scheduled Completion Date	Close Date
MDE	U00R2200250	050P2805318	EC/EDI	Redesign Internet and Intranet Web Sites	OAO	Oct 15, 2002	
MDE	U00R2201077	050P2806488	ESP	Relocating Information Technology Assets	Verizon	Dec 31, 2002	
MDOT MPA	J01R2200041	050P2802126	SFMM	Upgrade Deployment & Help Desk Management	CSC	Sep 26, 2001	Jun 30, 2003
MDOT SHA	J01R3200005	050P3800905	SE & ESP	Oracle Database Administrators, Oracle/PowerBuilder Programmers & Microsoft Access Programmers for Client/Server & Web-based Systems (split award)	CSC	Dec 16, 2002	
MIA	D80R2200016	050P2802323	ESP	Producer Licensing ALS System	ACS	Jun 30, 2002	
MIA	D80R2200018	050P2802324	ESP	Enterprise System Enhancements	ACS	Dec 31, 2002	
MSDE	R00R2201484	050P2804352	EC/EDI	Special Education Placements System	OAO	Dec 31, 2002	
OAG	C81R2200018	050P2807738	ESP	Home Builders Registration Unit	Verizon	Sep 16, 2002	
OAHA	D991200020	050P2802891	EDM	Case Management Software System	E3 System	Dec 01, 2002	
OCYF	DEXR2200033	050P2804448	SE	Information System	CSC	Jan 31, 2003	
PSC	D25R2200004	050P2806626	SE	Software Engineering Support	CSC	Oct 30, 2002	
SBE/DBM	F10R2200397	050P2807741	ESP	Project Management Office Support	Accenture	Dec 30, 2002	