



James C. DiPaula, Jr.
Secretary



Robert L. Ehrlich, Jr.
Governor



Michael S. Steele
Lt. Governor

Maryland Technical Architecture Framework

Progress Report

October 18, 2004

A Project to:

- **Develop the Maryland Technical Architecture Framework**
 - Capture Business Drivers
 - Outline Guiding Principles
 - Develop Technical Reference Model (TRM)
 - Establish Standards
 - Deploy Web based Repository



MTAF (Contd.)

Support the State's goal to establish statewide IT standards and protocols, and continue to adopt new technologies that **improve services** and **provide efficiencies**



Project Timeline

Research and Document the State's Business Drivers	7/28/04 -- 9/22/04
Define Guiding Principles and Templates	9/2/04 -- 9/22/04
Present Formal Architecture Awareness Seminars	7/28/04 -- 4/25/05
Develop Technical Reference Model	8/16/04 -- 10/25/04
Deploy Metadata Repository	8/2/04 -- 4/29/05
Develop Roadmap	9/21/04 -- 12/29/04
Define Standards – Part I	9/21/04 -- 12/29/04
Define Standards – Part II	12/1/04 -- 04/29/05
Develop transition plan	1/04/05 -- 04/18/05



Progress

■ Completed:

- Business Driver & Guiding Principles Validation Sessions
- Draft Business Drivers Report
- Draft Guiding Principles Report
- Draft TRM Structure

■ Next Steps:

- Draft TRM Report
- Standup Standards Committees for 2 service areas
- Conduct EA Seminar #2
- Compile Technologies used by agencies
- Build out standards for 2 service areas



Governance Structure

