



Maryland Technical Architecture Framework

ITAC Progress Report

November 21, 2005

Project Status

■ Completed Activities

- Completed release 1.0 of the Repository
- Conducted review of EA Governance with Strategic Planning
- Identified location for EA Seminar #6

■ Ongoing Activities

- Developing EA Governance Structure
- Preparing for EA Seminar #6
- Identifying requirements for Repository release 2.0
- Developing mechanism for collecting application data

Project Status

■ Upcoming Activities

- EA Seminar #6 – December 12th
 - Practical Applications of EA for Improved Planning and Decision Making
- Moving Repository
 - Approval request for users
 - New user id and password to be provided

Any Questions?

MTAF@dbm.state.md.us

Bruce Eikenberg 410-260-7307

Paula Ebnet 410-260-7197

Thank You