

Statewide Personnel System (SPS) Project Phase 1 (HCM/COMP) Data Refresh Calendar

SPS Calendar	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Comments
August' 2014						1 Agency data validation ends	2	
	3	4 Sharepoint Data Refresh	5 Sharepoint Data Refresh	6	7	8	9	** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 4th - 5th refresh.
	10 LMS Data Refresh**	11	12	13 Agency data validation - Cost center Due	14	15	16	Org structure reflects data as of 9th
	17	18 Sharepoint Data Refresh	19 Sharepoint Data Refresh	20	21	22 Agency data validation - Employee Due	23	** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 18th - 19th refresh.
	24 LMS Data Refresh**	25 Sharepoint Data Refresh	26	27	28	29	30	- Org structure reflectss data as of 23rd
	31							

Statewide Personnel System (SPS) Project Phase 1 (HCM/COMP) Data Refresh Calendar

SPS Calendar	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Comments
September' 2014		1	2 Sharepoint Data Refresh	3 Sharepoint Data Refresh	4	5	6	** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 2nd - 3rd refresh. - Org structure reflects data as of 6th
	7 LMS Data Refresh**	8	9	10 Agency security validation ends	11	12 MS 310 Shutdown Communication to Agencies	13	
	14 Sharepoint Data Refresh	15 UAT # 1	16 UAT # 1	17 UAT # 1	18 UAT # 2	19 UAT # 2	20	
	21 P3 - LMS Data Refresh**	22 UAT # 2	23 UAT # 3	24 UAT # 3	25 UAT # 3	26	27	** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 13th - 14th refresh. - Org structure reflects data as of 20th *** Remove Initiate BPs might not be required for P3 Build (Gowri will check with Clay)
	28 Sharepoint Data Refresh	29 P3 - Data Validation Begins	30 P3 - Data Validation Continues	P3 - Data Validation Continues	P3 - Data Validation Continues	P3 - Data Validation Continues	P3 - Data Validation Ends	

Statewide Personnel System (SPS) Project Phase 1 (HCM/COMP) Data Refresh Calendar

SPS Calendar	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Comments
October' 2014				1	2	3	4	
	5 LMS Data Refresh**	6	7	8	9	10	11	** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 27th - 28th refresh. - Org structure reflects data as of 4th
	12 Sharepoint Data Refresh	13 Agencies Sup Org Data Correction Period	14 Agencies Sup Org Data Correction Period	15 Agencies Sup Org Data Correction Period MS 310 Shutdown	16 Agencies Sup Org Data Correction Period	17 Agencies Sup Org Data Correction Period	18 Agencies Sup Org Data Correction Period	
	19 Agencies Sup Org Data Correction Period	20 Agencies Sup Org Data Correction Period	21 Agencies Sup Org Data Correction Period	22 Shutdown OD & PD	23	24	25	
	26 Final LMS Data Refresh**	27	28	29	30	31		** - Any new vacant position will not showup in this refresh; Any new filled position will showup under the default org in this refresh past 18th - 19th refresh. - Org structure reflects data as of 25th - From here on LMS and WD SUP ORG will be in synch and LMS Refresh will be automated using Cloud Connect Integration.

Statewide Personnel System (SPS) Project Phase 1 (HCM/COMP) Data Refresh Calendar

SPS Calendar	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Comments
November' 2014							1	
	2	3	4	5	6	7	8	
	9	10	11	12	13	14	15	
						<i>Go-Live</i>		
	16	17	18	19	20	21	22	
	23	24	25	26	27	28	29	
30								