

**FIRST MODIFICATION TO
STATEWIDE LANGUAGE WRITTEN TRANSLATION SERVICES**

This FIRST MODIFICATION is made as of this ^{23rd}~~15th~~ day of February, 2017 by and between Schreiber Translations, Inc. and the Department of Budget and Management, Division of Procurement Policy and Administration (the "Department").

WHEREAS, on September 21, 2012, the Department entered into a contract (the "Contract") with Contractor to provide Statewide Language Written Translation Services pursuant to the Request for Proposal for Statewide Language Interpretation Services, Project No. 050B2400001 dated March 1, 2012, and all amendments thereto issued in writing by the State (the "RFP").


Whereas, the parties desire to extend the Contract to align its end date with another contract (Statewide Language On-Site Interpretation Services) awarded under the RFP whose approval was delayed due to a potential protest.

NOW THEREFORE, IN CONSIDERATION of the promises and the covenants herein contained, the parties agree to modify the Contract as follows;

1. **Defined Terms.** All capitalized terms used in this First Modification shall have the same meaning as provided in the Contract or the RFP, whichever is applicable.
2. **Duration of Contract.** The Contract term under Contract §3, Time for Performance, is hereby extended five months from September 30, 2017 through February 28, 2018.
3. **Scope of First Modification.** This First Modification amends the Contract specifically as described herein. Except as specifically revised by the terms of this First Modification, all of the terms of the Contract shall remain in full force and effect and shall apply to this First Modification.

IN WITNESS THEREOF, the parties have executed this First Modification as of the date hereinabove set forth.

CONTRACTOR:
Schreiber Translations, Inc.



(SEAL)
By:

David D. Evseff, Director of Translation
Services & Government Programs

Print name and title


15 February 2017

Date



Witness/Attest


STATE OF MARYLAND:
DEPARTMENT OF BUDGET AND
MANAGEMENT




By: David R. Brinkley /
Secretary

2.23.2017

Date



APPROVED FOR FORM AND LEGAL SUFFICIENCY
THIS 23rd DAY OF Feb, 2017.



ASSISTANT ATTORNEY GENERAL