

**SECOND MODIFICATION TO
STATEWIDE LANGUAGE WRITTEN DOCUMENT TRANSLATION
SERVICES CONTRACT**

This SECOND MODIFICATION is made as of this 9 day of February, 2018 by and between Schreiber Translations, Inc. ("Contractor") and the Department of Budget and Management, Division of Procurement Policy and Administration (the "Department").

WHEREAS, on September 21, 2012, the Department entered into a contract with Contractor for Statewide Language Written Interpretation Services, Project No. 050B2400001, amended by a First Modification dated February 23, 2017 (collectively, the "Contract") pursuant to the Request for Proposals for Statewide Language Interpretation Services, Project No. 050B2400001 dated March 1, 2012, and all amendments thereto issued in writing by the State (the "RFP").

WHEREAS, the parties desire to extend the Contract, while the Department conducts a new procurement for services and awards a new contract, to ensure continuity of written document translation language services on a statewide basis.

NOW THEREFORE, IN CONSIDERATION of the promises and the covenants herein contained, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows;

1. **Defined Terms.** All capitalized terms used in this Second Modification shall have the same meaning as provided in the Contract or the RFP, whichever is applicable.
2. **Duration of Contract.** The Contract term under Contract §3, Time for Performance, is hereby extended three months from March 1, 2018 through May 31, 2018 (the "Contract Extension").
3. **Consideration and Payment.** Payment to the Contractor for the services under the Contract shall remain the same as stated in section 4.1 of the Contract, at Year 5 pricing as provided by the Contractor on its Best And Final Offer dated August 21, 2012.
4. **Scope of Second Modification.** This Second Modification amends the Contract specifically as described herein. Except as specifically revised by the terms of this Second Modification, all of the terms of the Contract shall remain in full force and effect and shall apply to this Second Modification.

IN WITNESS THEREOF, the parties have executed this Second Modification as of the date hereinabove set forth.

CONTRACTOR:
SCHREIBER TRANSLATIONS, INC.



(SEAL)

BY:
David D. Evseeff,
Director of Translation Svcs & Govt Programs

PRINT NAME AND TITLE

11 January 2018

DATE



WITNESS/ATTEST

STATE OF MARYLAND:
DEPARTMENT OF BUDGET AND MANAGEMENT



BY: MARC NICOLE, DEPUTY SECRETARY

2/9/18

DATE



WITNESS

APPROVED FOR FORM AND LEGAL SUFFICIENCY

THIS 11th DAY OF February, 2018.



ASSISTANT ATTORNEY GENERAL

APPROVED BY BPW:

N/A

(Date)

N/A

(BPW Item #)