

**THIRD MODIFICATION TO  
STATEWIDE LANGUAGE TELEPHONIC INTERPRETATION  
SERVICES CONTRACT**

This THIRD MODIFICATION is made as of this 20 day of February, 2018 by and between Language Line Services, Inc. (Contractor), Language Line Holdings, Inc. (Guarantor), and the Department of Budget and Management, Division of Procurement Policy and Administration (the "Department").

WHEREAS, on September 21, 2012, the Department entered into a contract with Contractor and Guarantor for Statewide Language Telephonic Interpretation Services, Project No. 050B2400001, amended by a First Modification dated May 23, 2013 and a Second Modification dated February 23, 2017 (collectively, the "Contract") pursuant to the Request for Proposals for Statewide Language Interpretation Services, Project No. 050B2400001 dated March 1, 2012, and all amendments thereto issued in writing by the State (the "RFP").

WHEREAS, the parties desire to extend the Contract, while the Department conducts a new procurement for services and awards a new contract, to ensure continuity of telephonic interpretation language services on a statewide basis.

NOW THEREFORE, IN CONSIDERATION of the promises and the covenants herein contained, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows;

- 1. Defined Terms.** All capitalized terms used in this Third Modification shall have the same meaning as provided in the Contract or the RFP, whichever is applicable.
- 2. Duration of Contract.** The Contract term under Contract §3, Time for Performance, is hereby extended three months from March 1, 2018 through May 31, 2018 (the "Contract Extension").
- 3. Consideration and Payment.** Payment to the Contractor for the services under the Contract shall remain the same as stated in section 4.1 of the Contract.
- 4. Scope of Third Modification.** This Third Modification amends the Contract specifically as described herein. Except as specifically revised by the terms of this Third Modification, all of the terms of the Contract shall remain in full force and effect and shall apply to this Third Modification.

IN WITNESS THEREOF, the parties have executed this Third Modification as of the date hereinabove set forth.

CONTRACTOR:  
LANGUAGE LINE SERVICES, INC.

[Redacted] (SEAL)

BY: Bonaventura A. Cavaliere, CFO  
PRINT NAME AND TITLE

02/12/2018  
DATE

[Redacted]  
WITNESS/ATTEST

STATE OF MARYLAND:  
DEPARTMENT OF BUDGET AND MANAGEMENT

[Redacted]

BY: MARC NICOLE, DEPUTY SECRETARY  
2/20/18  
DATE

[Redacted]  
WITNESS

GUARANTOR:  
LANGUAGE LINE HOLDINGS, INC.

[Redacted] (SEAL)

BY: Bonaventura A. Cavaliere, CFO  
PRINT NAME AND TITLE

[Redacted]  
WITNESS/ATTEST



02/12/2018  
DATE

APPROVED FOR FORM AND LEGAL SUFFICIENCY  
THIS 15<sup>th</sup> DAY OF February, 2018.

[Redacted]  
ASSISTANT ATTORNEY GENERAL

APPROVED BY BPW: N/A  
(Date)

N/A  
(BPW Item #)