SECOND MODIFICATION TO VISUAL COMMUNICATION SERVICES CONTRACT

ON-SITE INTERPRETATION SERVICES CATEGORY I – REGIONS I, II, III, IV AND V

AND

ON-SITE COMPUTER ASSISTED REAL-TIME TRANSCIPTION (CART) SERVICES CATEGORY II – REGIONS I, II, III, IV, AND V

AND

REMOTE COMPUTER ASSISTED REAL-TIME TRANSCIPTION SERVICES CATEGORY IV

This SECOND MODIFICATION is made as of this 18 day of 100 day of 1

WHEREAS, on November 12, 2013, the Department entered into a contract with Contractor for Statewide Visual Communication Services, Project No. 050B3400001, amended by a First Modification dated March 26, 2015, (collectively, (the "Contract") pursuant to the Request for Proposals for Visual Communication Services, Project No. 050B3400001 dated September 28, 2012, and all amendments thereto issued in writing by the State (the "RFP").

WHEREAS, the parties desire to extend the Contract, while the Department conducts a new procurement for services and awards a new contract, to ensure continuity of On-Site Interpretation, On-Site CART and Remote CART services on a statewide basis.

NOW THEREFORE, IN CONSIDERATION of the promises and the covenants herein contained, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows;

- 1. **Defined Terms.** All capitalized terms used in this Second Modification shall have the same meaning as provided in the Contract or the RFP, whichever is applicable.
- 2. Duration of Contract. The Contract term under Contract §3, Time for Performance, is hereby extended one year from January 1, 2019 through December 31, 2019 unless terminated earlier as provided in the Contract.
- 3. Consideration and Payment. Payment to the Contractor for the services under the Contract shall remain the same as stated in Option Year One of the Contractor's Financial Proposal, RFP Attachment F.
- 4. Scope of Second Modification. This Second Modification amends the Contract specifically as described herein. Except as specifically revised by the terms of this Second Modification, all of the terms of the Contract shall remain in full force and effect and shall apply to this Second Modification.

IN WITNESS THEREOF, the parties have executed this Second Modification as of the date hereinabove set forth.

TCS INTERPRETING, INC.	STATE OF MARYLAND: DEPARTMENT OF BUDGET AND MANAGEMENT
(SEAL)	By: Marc Nicole, Deputy Secretary
PRINT NAME AND TITLE WE TO ST	12/18/18 DATE
PRINT NAME AND TITLE We to of Bushess openhas Date PRINT NAME AND TITLE We to of the start of	
WITNESS/ATTEST	WITNESS

Approved for form and legal sufficiency this 17 day of dearf , 2018.

Assistant Attorney General