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Thank you for this opportunity to respond to the Department of Legislative Services (DLS) analysis of the
Maryland Department of Aging’s (Department’s) FY 2022 budget request. The Department would like to
extend its appreciation to the DLS analyst, Grace Pedersen, for her thoughtful analysis. The
Department’s response to the discussion items and the recommendation noted in the analysis are
included below.
Discussion Items
1. The agency should be prepared to indicate when it expects contract agreements to be executed for
the Harford Road Senior Center Project and the Hampton Park Senior Center Project.
The Department plans to present the Hampton Park Senior Center Project to the Board of Public Works
as soon as possible. The Hampton Park Senior Center is currently under construction.
Regarding the Harford Road Senior Center Project, the department requested a consolidated plan from
Baltimore City in July of 2020 incorporating their FY 2017 and FY 2020 requests under this program.
Baltimore City continues to move forward with the planning of the project.
2. The agency should indicate when it expects the $5.1 million authorized before fiscal 2020 to be
expended.
The chart below depicts the estimated completion date of each project and when funds are expected to
be expended. This information was provided by the Area Agencies on Aging (AAA). The Department’s
objective is to expend funds associated with each project as soon as the project is complete; however,
as these are construction projects, there are often unanticipated delays that postpone expending the
funds.
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Senior Center Capital Project Information
Project

AAA

Fiscal
Year

Estimated
Completion of
Project:

Bay Hundred
(St. Michaels)
Chesapeake
Grove
District
Heights
Elkridge 50+

Upper Shore
Aging, Inc.
MAC, Inc.

2019

Garvey Senior
Center
Hampton Park
Harford Road

Unexpended
Funds

Payment Status

Complete

Funds
Expected to
be Expended
By:
Summer 2021

$800,000

In payment request
phase

2015

July 2021

Winter 2021

$800,000

Prince
George’s
Howard
County
St. Mary’s

2016

Mid-2022

Winter 2022

$800,000

2017

Complete

Spring 2021

$580,000

2018

Complete

Spring 2021

$800,000

Prince
George’s
Baltimore City

2019

June 2022

Fall 2022

$800,000

2017

PreConstruction

To be
determined

$500,000

In payment request
phase
In payment request
phase

3. The agency should indicate whether it expects to expend $800,000 authorized in fiscal 2015 before
the authorization expires at the end of this fiscal year.
Yes, the Department expects to expend the $800,000 authorized in FY 2015 before the authorization
expires.
Recommended Actions
The Department of Legislative Services recommends the committees adopt the following narrative:
Update on Program Administration and Outreach: Given the importance of senior centers to the
communities they serve, the committees are concerned about the underutilization of the Senior
Center Capital Grants Program. The committees request the Maryland Department of Aging (MDOA)
provide an update that includes the following information:





A summary of MDOA’s administrative and outreach activities performed throughout each
month of the annual grant cycle;
The department’s current understanding of the capital needs of senior centers throughout the
State, including any data to support this evaluation;
Factors that affect local government’s participation in the program, including any data that
supports these findings; and
A vision statement describing how the department plans to administer the program, and once
achieved, how the department envisions senior centers throughout the State will be
supported by the program.

The Department would be pleased to provide such a report.

