



Maryland Technical Architecture Framework

ITAC Progress Report and MTAF Demo

April 27, 2005

Agenda

- Project Status
 - Completed Activities
 - Ongoing Activities
 - Upcoming Activities
- MTAF Repository Demonstration
- Timeline

Project Status

■ Completed Activities

- Published Guiding Principles
- Published High-Level Business Drivers
- Conducted three EA Awareness Seminars
 - ❑ MTAF Introductory Meeting
 - ❑ Technical Architecture 101
 - ❑ EA and the Project Lifecycle
- Designed Technical Reference Model (TRM)
- Conducted TRM Technology Collection Q&A sessions with 47 of 55 agencies
- Collected Technology Surveys from 39 Agencies
- Populated Repository with Agency Data
- Designed and Developed Repository Reports

Project Status

■ Ongoing Activities

- Standards Committees
 - ❑ Generate Reports for use by Standards Committees
 - ❑ Participate in Standards Committee meetings
- Respond to Agency Inquiries
 - ❑ State Retirement Agency: What are other agencies doing for document imaging/scanning? What agencies are using FileNet?
 - ❑ State Archives: What are other agencies doing for Intrusion Detection/Prevention?
 - ❑ Public Safety and Correctional Services: What are other agencies doing for Security?
 - ❑ Juvenile Services: What agencies are using both Novell NBO and BorderManager?

Project Status

■ Upcoming Activities

- Conduct 4th EA Awareness Seminars
 - ▣ Topic: EA & the Value Proposition Panel Discussion
- Complete Technology Collection Activities
- Review and Analyze Technology Information
- Develop Transition Plan
- Stand-up Additional Standards Committees

Project Status

■ Additional Standards Committees

- Mainframe Development
- Mainframe Operations
- Client/Server Development
- Client/Server Operations
- Database
- Desktop Productivity
- LAN
- WAN
- Imaging
- Telecommunications

MTAF Repository: Value & Benefits

- The MTA Repository provides the ability to:
 - Share technology information/resources
 - Support ITMP development
 - IT strategic planning
 - Accelerate/Improve procurement of technology
 - Identify enterprise-wide opportunities
 - Perform impact analysis



MTAF Repository Demonstration

Timeline

- **Complete Construction of Repository**
 - Present - June
- **Complete Data Verification**
 - Present - June
- **Conduct Agency Training**
 - June
- **Provide Agency Access**
 - July

Any Questions?

MTAF@dbm.state.md.us

Kris Shelor 410-260-6017

Paula Ebnet 410-260-7197

Thank You