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INTRODUCTION 

Section 3-602(d) of the State Finance and Procurement Article of the Annotated Code of Maryland 
requires that before an appropriation may be authorized for a capital project, the unit of State 
government requesting the appropriation shall submit a facility program justifying the project and 
describing, in detail, the scope and purpose of the project.  

The purpose of this Facility Program Manual is to: 
• Define and describe the facility program.
• Provide instruction on the preparation of a facility program.
• Disseminate information regarding submission requirements.

This publication is produced jointly by the Maryland Department of Budget and Management and the 
Maryland Department of General Services. Recommended suggestions on the contents of this document 
should be forwarded to: 

• Suggestions on Part I:
Executive Director, Office of Capital Budgeting 
Department of Budget and Management 
301 West Preston Street, Room 1209 
Baltimore MD 21201-2365 
Phone: Voice (410) 767-4550 

Fax (410) 767-4169 

• Suggestions on Part II:
Maryland Department of General Services 
Chief, Project Cost Center 
State Office Building, Room 1402 
301 West Preston Street 
Baltimore MD 21201-2365 
Phone: Voice (410) 767-4397 

Fax (410) 333-7003 
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A NOTE TO USERS 

The program development process is intended to guide the agency’s decision making process in 
formulating its budget request. It is also used by project managers and designers to execute the facility 
that will best meet the agency’s needs. DBM has found two aspects of the program in particular that are 
often inadequately developed: evaluation of alternatives and quantification of the project’s need and 
benefits. When these aspects of the program are insufficient, the review and approval processes usually 
take much longer. 

The agency should take the evaluation of alternatives very seriously. By examining alternatives in an 
open-minded and professional manner, the agency may identify a more effective and less costly 
solution. A new capital project can be a very expensive and time-consuming option for solving a policy 
issue or a program problem. DBM will not approve a program until we understand that the agency has 
given due consideration to the most practical alternatives and made a reasonable determination that the 
requested project is the appropriate solution. 

These instructions direct that the inputs, activities, and outcomes related to the project’s function all be 
quantified in some detail. DBM uses these measures to validate the importance of the project, judge the 
appropriateness of the proposed scope, and establish a project’s priority compared with other projects 
proposed for funding in the Capital Improvement Program (CIP). Once a program is approved, many of 
these measures are helpful in demonstrating the merits of the project to other officials involved in 
developing and approving the capital budget. 

When proposed facility programs are complete, carefully thought out, and well documented, DBM is 
frequently able to complete its review and issue its approval expeditiously. Programs that are missing 
elements, that fail to address reasonable alternatives, and that do not quantify the need for and benefits 
of the project can require long review processes. Agencies may need to provide missing information, 
clarify the policy impact of the project, and/or submit revised programs.  
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CHANGES SINCE THE LAST REVISION 
TO THIS MANUAL 

Part I 

No significant changes have been made to the Part I since the previous version was published. 

Part II 

The codes and regulations section has been updated, including contact information and agency office 
names and locations. 
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DEFINITION AND PURPOSE OF THE FACILITY PROGRAM 
  
 

A. DEFINITION 
 

1) A facility program is a document that provides the justification for a capital project; 
defines and explains the scope of work; and provides detailed specifications for the 
project design. 

2) A facility program consists of two parts. Part I includes the justification for the project, 
and the description and explanation of the scope of work. Part II includes the 
additional details needed to procure architectural and engineering services and to 
provide detailed guidance in creating the project design. 

 
B. PURPOSE 

 
1) The primary purpose of a facility program is as stated in its definition.  

However, the facility program has additional uses as detailed below. 
2) Part I: 

a) Provides a planning tool for use by the State agency in developing solutions to 
operational and service problems as well as facilities deficiencies. 

b) Sets forth a framework for analyzing existing conditions and trends to assist in 
establishing the project justification and scope. 

c) Identifies the project site. 
d) Provides the parameters for developing a preliminary cost estimate and a request 

for funding in the State capital improvement program. 
e) Serves as the focus of review of the project by the State agencies involved in the 

preparation of the State capital improvement program. 
3) Part II: 

a) Establishes the site boundaries for the project. 
b) Delineates architectural, engineering, and planning objectives to be considered 

during design. 
c) Identifies applicable construction codes, design standards, and permits, as well as 

methods and practices required by the user. 
d) Provides the basis for a detailed cost estimate for use in the State capital budget 

and capital improvement program. 
e) With respect to building projects, part II also: 

(1) Details the required space allocations in the facility, based on functional 
requirements. 

(2) Describes the functional use, requirements, and general performance 
standards for each space. 

(3) Presents graphically the desired functional relationships between spaces.  
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PREPARATION AND SUBMISSION REQUIREMENTS 

A. The facility program should be prepared in two parts, as defined previously. As a rule, the
using agency should complete part I and submit it to the State review agencies before
initiating work on part II. This two-step program preparation process is intended to
expedite program reviews and reduce the time and effort required for developing the part
II submission. If the State review agencies request changes to the project as a result of the
part I review, those changes can be incorporated into the initial draft of part II. However,
the using agency may prepare and submit part I and part II together if it finds doing so
would be more convenient.

B. Agency personnel should prepare the facility program whenever practical. For large and
complicated projects, retention of a program consultant with expertise in the type of
project being requested is advisable. Use of such consultants reduces the likelihood and
cost of making significant changes to the project after design has begun. Regardless of
whether a consultant is used, the costs associated with preparation of a facility program
should not be funded from State capital funds.

C. Part I of the program must be submitted by June 30th of the calendar year in which the
using agency initially submits a request to include the project in the State’s five-year
capital improvement program. Agencies should not expect a project to be included in the
fiscal year immediately following submission, except in emergency situations. Part I
must be accompanied by a completed copy of each of the following forms, unless a
current copy was previously submitted:

1) Cost Estimate Worksheet, and a statement of the assumptions on which the
cost estimate is based.

2) Environmental Assessment Form
3) Project Consistency Report

D. Part II must be submitted by March 1st of the calendar year in which a request for design
funds will be submitted for inclusion in the next Capital Budget.

E. If a part I document was not submitted prior to the due date for the part II, then both part
I and part II should be submitted together.

F. The letter of transmittal for either or both documents should be addressed to the
Department of Budget and Management (DBM), with a copy to the Department of
General Services (DGS), and should include the following:

1) Title of project
2) Project number if assigned by DGS
3) List of attachments
4) Name and telephone number of contact person

An electronic copy of the program and attachments must be sent to the assigned budget 
analyst and to DGS. Two copies of the program and attachments should be sent to DBM. 
Three copies should be sent to DGS. Mail all documents to the individuals and addresses 
found in the preface of this manual (page 1). 
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APPROVAL AND POST-APPROVAL REQUIREMENTS 

A. By law, both part I and part II documents must be approved by the Department of
Budget and Management (DBM), and part II by the Department of General 
Services (DGS) if that agency is to procure a design consultant for the project, 
before the selection process for the design consultant can be initiated. If an agency 
has independent procurement authority, the Part I and II program do not have to 
be approved by DGS (e.g., USM, MSU, Public Safety). 

B. Part II is the document used in the design consultant selection process. It is  therefore 
important that part II include a summary of the justification and goals for the project, as 
required by the instructions for part II, in order to help the design consultant understand 
what the project is intended to accomplish. 

C. Two copies of the final part II document should be submitted to DGS if DGS is responsible
for procuring the design consultant, and one copy to DBM. 

D. Section 3-602(e) of the State Finance and Procurement Article of the Annotated Code of
Maryland specifies that except with the approval of the Secretary of Budget and 
Management and the Secretary of General Services, no change may be made in any 
proposed capital project after the program for that project has been completed and 
approved. A program change is generally defined as a change which significantly alters 
the characteristics of the project and: 
1) involves work not addressed in the program;
2) is inconsistent with the original language of the program; or

3) adds significant cost to the project in a manner not foreseen when the program
was first approved.

The addition or deletion of a room or space constitutes a program change as defined in 
items 1 and 2 above. The term “significant cost” in item 3 is defined as an increase or 
decrease in cost which equals or exceeds 5% of the project cost. 

E. To secure approval of a change to a facility program, an agency may either request the
change in a separate letter to DBM and DGS at the addresses specified on page 1, or 
include a request for the change in the transmittal of design documents for review by the 
two Departments. The request should describe the change, state the reason it is being 
requested, and provide the estimated cost. 

F. Notification of program changes must also be sent to the budget committees of the
General Assembly if the changes cause an increase in project cost of 7.5% or more, 
or an increase in project gross square footage of 5% or more. In such cases, after 
obtaining approval of the changes from the aforementioned Departments, the agency 
should notify the budget committees by writing a letter similar to that described in 
Paragraph E above to the Chairs of the House Appropriations and Senate Budget and 
Taxation Committees. 
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FACILITY PROGRAM 
PART I 

 
 
 
 
 

Project Justification - All Projects 
 

Program Content Requirements - New Building Projects 
 

Program Content Requirements – Renovation/Alteration/Conversion 
Projects for Existing Buildings 

 
Program Content Requirements - Utilities Projects 

 
Program Content Requirements - Site Improvement Projects 

 
Program Content Requirements - Property Acquisition Projects 
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PROJECT JUSTIFICATION - ALL PROJECTS 
 

 
A. INTRODUCTION  

 
1) To assure that the capital projects it recommends are fully justified, the Department 

of Budget and Management (DBM) has created a standard process for developing 
the justification for a capital project. In preparing part I of the program, the 
program writer must follow this process. The program must not only contain all of 
the information requested in the following narrative, but must use that information to 
demonstrate convincingly that the proposed project represents the best solution to the 
problem(s) the agency has identified. 

 
2) A facility is not an end in itself. It is a resource that an agency uses to conduct 

operations and deliver services. Improvements to facilities should be included in the 
State’s capital budget only when they are justified on the basis of improving 
operations and services. One of the primary functions of a facility program is 
therefore to demonstrate how a capital project will help an agency resolve facilities 
problems which cause operational and service delivery deficiencies.  

 
3) The State routinely receives more requests for funding capital projects than can be 

accommodated. Consequently, even though the need might be convincingly 
demonstrated and DBM has approved the program, there can be no guarantee that 
a project will be funded. Before writing a program for a capital project, the agency 
should thoroughly investigate alternative solutions to mitigating the operational 
and service delivery deficiencies. Alternatives should include actions that do not 
involve capital expenditures, such as changes in operational policies or goals. 
Alternatives should also include facilities options such as constructing a new facility, 
renovating an existing facility, leasing a privately-owned facility, or obtaining some 
type of private financing of a capital project. The facility program must include a 
discussion of the alternatives that were considered.  
 

4) In accordance with Growth and Conservation Criteria guidelines for capital 
budgeting, State capital investments should be planned and designed to develop 
appropriate facilities in already-developed areas with existing infrastructure, and 
areas that are designated and approved for future growth. State capital investments 
should be consistent with State and local land preservation and environmental 
protection efforts. The program should indicate the consistency of plan proposals to 
the State’s Smart Growth policies. 
 

5) In order to assess the quality of any data or the validity of any projections used in a 
facility program, it is important to include a description of the way in which the data 
was generated. The program should cite the source of any historical data and 
describe how it was collected, and should explain the methodology and assumptions 
used in making any projections.  
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6) In the following narrative, three fictitious situations are used to illustrate the 
requirements. The first is a juvenile justice rehabilitation center that does not have 
enough treatment slots to accept immediate referrals. The second is a university 
which is unable to provide enough biology lab credits to graduate many of its 
bachelor's degree candidates within a standard four-year time frame. The third is a 
State employment agency that is unable to deliver benefits to all qualified applicants 
within an acceptable time frame. 

 
7) In the following narrative, specific terms have specific meanings.  

a) A facilities problem is the impairment or absence of an essential feature or 
attribute of that facility, or the lack of a facility. A capital project may address a 
single facility problem or multiple facilities problems. 

b) The consequences of a facilities problem are defined as the undesired or negative 
effects of that problem on an agency's operations or services; they also include 
undesired or negative effects on the benefits that citizens expect to receive from 
the services. 

c) These effects are defined as operational deficiencies and service delivery 
deficiencies. 

 
B. DEFINING AND MEASURING FACILITIES PROBLEMS AND THEIR CAUSES 

 
1) The program should first identify and describe the facilities problems that the 

capital project seeks to address. A problem may be quantitative or qualitative in 
nature, or both.  

 
DBM uses these measures to validate the importance of the project, judge the 
appropriateness of the proposed scope, and establish a project’s priority compared 
with other projects proposed for funding in the Capital Improvement Program (CIP). 
Once a program is approved, many of these measures are helpful in demonstrating the 
merits of the project to other officials involved in developing and approving the 
capital budget. 

 
Quantitative problems concern the amount of space or other attribute available, as 
there may be too little to perform program functions at all or to perform them 
effectively. Some examples of well-defined quantitative problems are: 
a) A juvenile justice rehabilitation center has only 40 of the 100 beds it needs to 

house the average number of youth assigned at a given time to its substance abuse 
program. 

b) A university has only 7 of the 11 biology labs it needs to offer all of the courses 
its biology students should pursue in a given semester. 

c) An employment office had 5 major outages in the last 9 years, causing widespread 
failure of motors and electrical devices throughout the complex. 

 
These statements must be supported by calculations which show how the need is 
determined as measured by State guidelines or other standard methodologies. 
Examples of statements of quantitative problems which are too vague include: 
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a) The juvenile center doesn’t have enough beds to meet the demand. 
b) The university doesn’t have enough biology labs for its enrollment. 
c) The electrical capacity in the employment office is insufficient. 
 
These statements are too vague because they lack quantitative data.  

 
Qualitative problems involve the nature of the space or other facility attribute. Some 
examples of well-defined qualitative problems are: 
a) The bedrooms in the juvenile center have sagging floors and exposed plumbing 

that is corroding. 
b) Existing biology labs have defective fume hoods and lack safety showers.  
c) Frayed wiring and unreliable circuit breakers are causing occasional power 

outages in the employment office. 
 
Examples of statements of qualitative problems which are too vague include: 
a) The bedrooms in the juvenile center are in poor condition. 
b) Equipment in the biology labs doesn’t meet current standards. 
c) The electrical distribution system in the employment office is inadequate. 
 
These statements are too vague because they lack specific detail. 

2) The program should next identify the factor(s) that influence the existence and/or 
magnitude of the facilities problems. The program should discuss why the problems 
arose. Usually they are factors in the external environment such as: 

 
a) Increases in demand for program services, e.g., growing enrollments in a 

university's biology programs. 
b) Changes in the nature of the services expected by customers, e.g., more emphasis 

on substance abuse treatment for juveniles. 
c) Development of new technologies to produce services, e.g., greater use of 

computer technology in providing employment services.  
 
In addition, factors within the organization, such as the natural decay of facilities 
from aging or their deterioration from intensive use, may be involved. The specific 
factors must be examined, particularly as they contribute to an understanding of how 
much they can be controlled by changes in management policy or practice. 

 
3) The program should use historical data to show how the factors affecting the 

facilities problems have changed in the recent past, and projections to show how 
they are expected to change in the future. The rationale for this requirement is to 
illustrate whether the factors influencing the problems seem to be changing or 
remaining static. The preferred format for showing the data is a chart that depicts the 
amount of change over time. In the case of the above-cited biology lab situation, in 
which space requirements are related to enrollments as measured by student contact 
hours, the rate of change would be illustrated by showing how the number of weekly 
student contact hours (WSCH) for each fall semester has changed over the five 
calendar years immediately preceding the current calendar year (CY) and is expected 
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to change in the fifth and tenth year following the current calendar year (example 
below): 

 
Actual CY-5 CY-4 CY-3 CY-2 CY-1 Projected CY+5 CY+10 
WSCH 3,221 3,105 3,767 4,025 4,219  5,774 5,907 

 
The program should cite the source of the historical data and describe how it was 
collected, and should explain the methodology and assumptions used in making 
any projections. 

 
4) The program should also use historical data to show how the facility problem itself 

has changed in the recent past, and projections to show how it is projected to 
change in the future. This will be basically an application of the data reported in 
response to the instructions in the preceding paragraph to the actual facilities 
problems. As the factors influencing the deficiency increase or decrease, so will the 
magnitude of the deficiency itself. For instance, with respect to the biology lab 
example, the number of biology labs needed is proportional to the number of weekly 
student contact hours generated. Therefore, a chart showing the change over time in 
the number of biology labs needed would look something like this: 

 
Actual CY-5 CY-4 CY-3 CY-2 CY-1 Projected CY+5 CY+10 
# of Labs 3 3 4  4 4  5 6 
 
As noted in section 3 above, the program should cite the source of the data and 
explain the methodology used in collecting data and making projections. 
 
NOTE: Illustrating changes over time in a facilities problem that is qualitative in 
nature can be difficult. Three of the most common ways of illustrating a qualitative 
deficiency are: 
a) Providing data that shows the change in annual maintenance costs and/or work 

orders at the facility over time. 
b) If a log of complaints is kept, providing pertinent data from it to illustrate that the 

problem is substantial and/or intensifying. 
c) If the facility is regularly inspected and assigned a condition code or other rating, 

providing data that shows the change in that rating over time. 
 
If none of those data elements is available, the change over time can be described in 
narrative detail. Any particular failure of a facility at a certain point in time should be 
identified, such as when a roof was damaged in a storm, or when a new technology 
became commonplace that rendered an existing technology obsolete. 

 
C. DEFINING AND MEASURING THE CONSEQUENCES OF FACILITIES 

PROBLEMS (the operational and service delivery deficiencies)  
 
1) The intent of a capital project should be to solve one or more facilities problems that 

impair the agency's efforts to conduct operations and provide services efficiently and 
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effectively. The program must describe in detail the consequences that the facilities 
problem(s) have for agency operations and service delivery (i.e., the operational 
and service delivery deficiencies), and describe how the proposed project will 
address those deficiencies. The deficiencies may already exist, or they may be 
anticipated to develop in the near future. Examples of operational and service 
delivery deficiencies include: 

 
a) The juvenile justice center cannot house all of the youth assigned to it at any 

given time in compliance with legal standards;  
b) The university cannot provide biology lab instruction to all of the students who 

request it each year, thereby delaying their timely graduation; 
c) After next year, the State employment agency does not expect to be able to 

process the number of applications it will receive for unemployment 
compensation as quickly as required by law. 

 
Expressions of such deficiencies which are unacceptable because they are too vague 
or do not clarify what functions or services are being impaired include statements 
such as:  
a) The juvenile justice center is overcrowded. 
b) The university doesn’t have enough biology labs. 
c) The State employment office is too small to function efficiently. 
 
If an agency has been assigned a new function or service and lacks the requisite 
facilities to undertake that assignment, the problem is the lack of facilities, and the 
consequence (deficiency) is the inability to perform the function or service.  

 
2) After identifying the consequences of a facilities problem, the program must clearly 

explain how the problem creates those consequences. A thorough analysis must 
identify the specific linkages of the problem(s) to the operational and service delivery 
deficiencies. With reference to the examples cited above, the program should describe 
how the lack of enough space or electrical power, and/or the lack of functionality of 
existing space or utilities, has hampered agency operations and services and has 
contributed to diminishing the benefits of the services to program participants and, if 
relevant, the general public. 
  

3) The program should discuss how seriously the operational and service delivery 
deficiencies affect the ability of the agency to attain its mission and goals. The word 
“mission” refers to a formally adopted statement that describes the core services 
produced by an agency, the users or beneficiaries of those services, and the value or 
benefit that users or beneficiaries are intended to gain from the services. The word 
"goal" describes a desired result that the agency seeks to achieve in fulfillment of its 
mission. The word “seriously” describes the extent to which the mission and/or goal 
cannot be effectively attained because of the problem. Using the problems cited as 
examples above, the level of seriousness might involve considerations such as: 
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a) The juvenile center must detain, on average, 100 adjudicated youth a day for 30 
days in holding facilities until they can be assigned to rehabilitation programs, 
which costs the State $_____ a year in extra detention expenses and the clients a 
combined 36,000 days a year of lost time. The goal is to implement rehabilitation 
activities promptly after adjudication. 

b) The university must enroll 150 of its 600 biology students a year for an extra 
semester because the students cannot fulfill all course requirements for a 
baccalaureate degree within four years, resulting in a combined $_____ annually 
in extra tuition for the students and $______ a year in administrative expenses for 
the University. The goal is to graduate all baccalaureate degree candidates after 
eight semesters. 

c) Of the 5,000 individuals who are expected to apply for unemployment benefits in 
a given month in 2004, 1,000 will be without compensation for over three months, 
causing them significant hardship. The goal is to initiate benefits within a month 
of receiving the application. 

 
Examples of statements which do not clarify the seriousness of the problem are: 
a) Too many youth are put in holding facilities pending program placement. 
b) The university can’t graduate all of its biology students on time. 
c) Many people will get their unemployment checks late.  
 
In addressing this requirement, the program should cite the agency’s mission and 
relevant goals, and then relate the effect of the operational and service delivery 
deficiencies on accomplishment of the mission and/or particular goals. 

 
4) The program should use historical data to show how the operational and service 

delivery deficiencies have changed in the recent past, and projections to show how 
they are expected to change in the future. Quantitative data must be used in the 
presentation for any deficiency that is measurable. For historical data, use each of the 
five most recent years for which data is available. For projections, use the fifth and 
tenth years following the year in which the program is being submitted. In the first 
example cited above, the deficiencies could be illustrated by providing the average 
daily population (ADP) in holding facilities where youth are detained pending 
placement in rehabilitation programs, and their average length of stay (LOS) in such 
facilities. Data is provided for the five calendar years (CY) preceding the current CY, 
and for the fifth and tenth future years, in chart form (example below):   
   
Actual CY-5 CY-4 CY-3 CY-2 CY-1 Projected CY+5 CY+10 
ADP 75 80 85 95 100  125 140 
LOS 27 32 29 28 30  31 30 

 
Again, the purpose of presenting such data across time is to illustrate the nature of the 
problem, its durability over time, and whether the problem seems to be getting worse, 
improving, or remaining static. Remember to cite the source of the historical data 
and describe how it was collected, and to explain the methodology and assumptions 
used in making projections. 
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D. IDENTIFYING AND EVALUATING ALTERNATIVE SOLUTIONS 

 
1) While all facility programs propose a specific capital project to help “solve” 

particular operational and service delivery deficiencies, principal alternatives to the 
proposal must be defined and evaluated in the facility program. The purpose of this 
requirement is to provide information to help policy-makers determine whether the 
proposed capital project is the best possible solution to the operational or service 
deficiencies previously identified. The agency should take the evaluation of 
alternatives very seriously. DBM will not approve a program until we understand 
that the agency has given due consideration to the most practical alternatives and 
made a reasonable determination that the requested project is the appropriate 
solution. 

 
2) The set of alternatives must include two that do not involve capital projects: 

a) Continuing to manage operations and services under current conditions. Since the 
deficiencies of this alternative should have been thoroughly described in previous 
sections, the inclusion of this alternative is required primarily for use in 
comparing it to other alternatives. However, if new problems could arise from 
choosing this alternative, they should be identified and evaluated in terms of cost 
and operating/service impacts. 

b) Changing internal policies or practices so that the problem is solved or mitigated 
without undertaking a capital project. For example, juvenile rehabilitation 
programs could be offered by a private provider in a non-State facility, or biology 
instruction and simulated lab experiments could be provided electronically. 

 
The set of alternatives should also include at least one facilities option, such as: 
a) Construction of a new facility, if the proposed project is a renovation or upgrade. 
b) Renovation or upgrade of an existing facility, if the proposed project is a new 

facility, unless there is no available existing facility. An addition can be included 
in a renovation project if the need can be demonstrated. 

c) Leasing an existing facility. 
 
A facilities alternative should not be proposed unless it is feasible. If the agency 
believes that there are no feasible facilities alternatives, the program should explain 
the circumstances that support that belief.  
 

3) Using cost effectiveness and operational/service delivery effectiveness as twin criteria, 
the facility program should include a systematic comparative analysis of the 
proposed project and the identified alternatives.  

 
a) The data used in comparing the effectiveness of each alternative in reducing 

operational and service delivery deficiencies should be the same data elements 
used to measure the seriousness of those deficiencies, such as (referring to 
previous examples) the numbers of juveniles in holding facilities and the number 
of biology students whose graduation is delayed. The degree to which the 
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deficiencies are reduced by each alternative -- e.g., the degree to which the 
number of juveniles in holding facilities is decreased, or the degree to which the 
number of biology students whose graduation is delayed is reduced -- is the 
measure of effectiveness of each alternative. 

b) As always, the methodological basis for all cost estimates and all operational and 
service delivery impact estimates should be provided.  

 
E. PRESENTING THE PREFERRED SOLUTION 
 

1) Based on the evaluation of alternatives, the program should explain why the 
proposed project is the preferred choice. Almost invariably, the proposed project will 
not be the least expensive alternative because two of the alternatives should not have 
involved capital expenditures. Since resources are limited, cost considerations are 
important. However, an alternative costing more money than another may be a viable 
choice if it makes a greater contribution to solving the facilities problems and 
mitigating the consequent operational and service delivery deficiencies. The program 
should demonstrate why the agency believes that the anticipated benefits of the 
proposed project outweigh the estimated project costs.  

 
2) If a renovation alternative is no more costly than a new facility alternative, the 

renovation alternative should usually be chosen in accordance with the State’s 
“smart growth” and environmental protection policies. Exceptions may be considered 
when unique circumstances preclude cost-effective renovation, such as facility usages 
which require unusually complex HVAC systems. Cost comparisons should be done 
with care; the extra costs of site improvements and utilities for an undeveloped site 
should be thoroughly investigated with respect to a new facility alternative, while an 
extra 5% contingency allowance should be factored into a renovation estimate to 
allow for unknown conditions likely to be discovered after construction has 
commenced. After these factors are considered, the renovation option should be 
selected unless the data show conclusively that the new facility option better fulfills 
the evaluation criteria. 
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Facility Program - Part I 
Program Content Requirements 

 
New Building Projects 

 
A. PROJECT OVERVIEW 
 

1) Provide the following information about the agency (and subagency, if relevant): 
a) Name 
b) Address 
c) Mission 
d) Historical summary, if relevant 
e) A summary description of the organizational units included in the project 

 
2) Provide the following information about the project: 

a) The proposed size of the building (NASF and GSF) 
b) The major purpose(s) of the project 
c) The major function(s) to be housed in the building 
d) The location of the project in relation to other agency buildings on site (if there 

are no other agency buildings nearby, provide latitude and longitude coordinates, 
the community name, and a street address or major intersection) 

e) A site plan which shows the general project site and its relationship to nearby 
buildings and roads 

f) A statement as to whether the project is included in the current facilities master 
plan for the relevant agency or location 

 
B. PROJECT JUSTIFICATION 

 
Note: If more than one organizational unit will occupy the building, a separate justification 
must be developed for the inclusion of each unit in the project. 
 
The following is an outline of the required components of the project justification. For a 
more complete discussion of each requirement, refer to the Project Justification section 
of this manual.  

 
1) Identify and describe the facilities problems that the proposed capital project is 

intended to solve. 
 

2) Identify the factors that influence the existence and/or magnitude of the facilities 
problems (such as increases in service demands requiring more space, or deterioration 
of existing space due to usage beyond design capacity). 

 
3) Use historical data to show how those factors have changed in the recent past, and 

projections to show how they are expected to change in the future. 
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4) Use historical data to show how the facilities problems themselves have changed in 
the recent past, and projections to show how they are expected to change in the 
future. 

 
5) Explain the consequences of the facilities problems for the agency's conduct of 

operations and delivery of services. 
 
6) Explain exactly how the facilities problems contribute to the operational and service 

delivery deficiencies. 
 

7) Discuss how seriously the operational and service delivery deficiencies affect the 
ability of the agency to attain its mission. 

 
8) Use historical data to show how the magnitude of the operational and service delivery 

deficiencies has changed in the recent past, and projections to show how it is 
expected to change in the future. 

 
9) Identify alternatives to the proposed project, both capital and non-capital, and 

perform a comparative analysis of each, describing their budgetary impact and the 
degree to which they address the previously identified operational and service 
deficiencies. Include the proposed project in the analysis. 

 
10) Summarize why the agency believes the proposed project is the best alternative. 

 
C. PROJECT SCOPE 
 

The project scope is a statement of the solution to the facilities problems and the operational 
and service delivery deficiencies discussed under the Project Justification. Some aspects of 
the project scope need to be justified separately, such as the amounts of each type of space 
and the sizes of certain spaces. 
 
1) Describe the project site. State its acreage and dimensions. Identify the current owner 

(if not the agency itself). Note any topographic features of the site that may present 
difficulties, such as rock outcroppings, significant elevation changes, forests or 
wooded areas, or a high water table. Describe the physical relationship of the project 
to other capital projects, either ongoing or proposed. 

 
2) Describe each major function or service that will be housed in the building.  
 
3) For each of those functions, indicate how many users and staff are to be housed. If not 

already provided under the Project Justification, include a five-year history of the 
number of users and staff, and five-year and ten-year projections of those data 
elements as they relate to the requested space. Cite the source of the data, whether 
historical or future projections, and its methodological basis. 
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4) Indicate how much NASF is proposed for each type of space (e.g., offices, 
classrooms, prison cells, patient rooms, and ancillary and support spaces). Indicate 
how many units of each type and size of space are required, and the number of 
occupants in each space. Institutions of higher education should list all spaces by 
HEGIS room use code. 

 
5) Describe how quantitative data was used to determine the amount of each type of 

space in the facility. Indicate how the requested number of individual stations (e.g., 
offices, beds, classroom seats) was determined, such as the number of people needing 
office space, the number of people housed in a detention module, or the number of 
hours a laboratory is to be used and the planned percentage of student station 
utilization. If the State has space guidelines that apply to these calculations, reference 
them and explain any deviations from them in the project. 

 
6) Indicate how the size of each space or each group of similar spaces was determined. 

If the spaces are based on State or other space planning standards, cite the appropriate 
source and explain any deviations from them in the project. If no space standard 
applies, the size of the space should be based on: 

 
a) The number of occupants 
b) The type and amount of equipment 
c) The activities to be accommodated 

 
7) Describe any features of the project that involve unusual expense, such as unique 

items of built-in equipment or non-standard information technology equipment. 
  
8) Describe the site improvements included in the project, such as grading, roads, 

parking, sidewalks, exterior lighting, and landscaping. Quantify to the extent possible. 
If parking is involved, state the number of spaces and the justification for that 
number. 

 
9) Describe the presence and condition of utilities on the site. Note whether any utilities 

will have to be removed, relocated, or extended to the site. If extension of any utility 
is needed, estimate the length involved. Describe internet connectivity needs and 
bandwidth requirements for the facility. 

 
10) If intended occupants of the new building are currently housed in space in another 

building or buildings, provide the location and a description of that space, and 
describe its future intended use. 

 
D. MISCELLANEOUS REQUIREMENTS 

  
1) Indicate whether the project: 

• is within a 100-year flood plain 
• is in a wetlands area 
• involves the clearing of forested areas 
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• is within the Chesapeake Bay Critical Area 
• will have an effect on the State’s historical and/or cultural resources 
 
If any of the above applies, the program should present evidence that the appropriate 
agencies have reviewed the proposal. 

 
2) If the project is not included in the current facilities master plan for the relevant 

agency or location, explain why it is not included and how implementing the project 
will affect other components of the plan. 

 
3) Indicate the consistency of the project to the State Economic Growth, Resource 

Protection, and Planning Policy (Md. STATE FINANCE AND PROCUREMENT 
Code Ann. § 5-7A-01). State capital investments should be planned and designed to 
develop appropriate facilities in already-developed areas with existing infrastructure, 
and areas that are designated and approved for future growth. State capital 
investments should be consistent with State and local land preservation and 
environmental protection efforts.  

a) Indicate how the local and State goals of targeted growth and conservation were 
incorporated into the project. 

b) Will the project be served by public water and sewer? 

c) If appropriate, contact MDP to discuss any issues with the siting of the project if it 
does not appear to be consistent with the GCC. 

d) If the project does not appear consistent with local and State goals of targeted 
growth and conservation, discuss what alternatives were considered and why the 
preferred alternative was chosen. 

4) Indicate whether the project qualifies or does not qualify for the Maryland Public Art 
Initiative as defined in State Finance and Procurement Article, § 3-602.2. Include an 
explanation if the requesting agency intends to seek a waiver. 
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Facility Program - Part I 
Program Content Requirements 

 
Renovation Projects 

(with or without building additions) 
 

A. PROJECT OVERVIEW 
 

1) Provide the following information about the agency (and subagency, if relevant): 
a) Name 
b) Address 
c) Mission 
d) Historical summary, if relevant 
e) A summary description of the organizational units included in the project 

 
2) Provide the following information about the project: 

a) The size of the existing building (NASF and GSF) and the size of any proposed 
addition (NASF and GSF) 

b) The location of the building (provide either its adjacency to nearby agency 
buildings, latitude and longitude coordinates, or a community name and street 
address) 

c) The date of original construction, the original building usage, the dates of any 
renovations and/or additions, and any subsequent changes in use 

d) The major purpose(s) of the project 
e) The major function(s) to be housed in the building after renovation, and any 

change this represents from the existing situation 
f) A site plan which illustrates the building location in relation to other nearby 

buildings and to roadways 
g) A statement as to whether the project is included in the current facilities master 

plan for the relevant agency or location 
h) The project’s relationship to other proposed projects, such as subsequent phases, 

additions, and renovations, where applicable. 
 

B. PROJECT JUSTIFICATION 
 
 Note: If the building after renovation will house more than one organizational unit that does 

not currently occupy the building, a separate justification must be developed for inclusion of 
each of those additional units in the project. 

 
 The following is an outline of the required components of the project justification. For a 

more complete discussion of each requirement, refer to the Project Justification section 
of this manual. 

 
1) Identify and describe the facilities problems that the proposed capital project is 

intended to solve. 
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2) Identify the factors that influence the existence and/or magnitude of the facilities 
problems (such as increases in service demands requiring more space, or deterioration 
of existing space due to usage beyond design capacity). 

3) Use historical data to show how those factors have changed in the recent past, and 
projections to show how they are expected to change in the future. 

4) Use historical data to show how the facilities problems themselves have changed in 
the recent past, and projections to show how they are expected to change in the 
future. 

5) Explain the consequences of the facilities problems for the agency's conduct of 
operations and delivery of services. 

6) Explain exactly how the facilities problems contribute to the operational and service 
delivery deficiencies. 

7) Discuss how seriously the operational and service delivery deficiencies affect the 
ability of the agency to attain its mission. 

8) Use historical data to show how the magnitude of the operational and service delivery 
deficiencies has changed in the recent past, and projections to show how it is 
expected to change in the future. 

9) Identify alternatives to the proposed project, both capital and non-capital, and 
perform a comparative analysis of each, describing their budgetary impact and the 
degree to which they address the previously identified operational and service 
deficiencies. Include the proposed project in the analysis. 

10) Summarize why the agency believes the proposed project is the best alternative. 
 
C. PROJECT SCOPE 
 

The project scope is a statement of the solution to the facilities problems and the operational 
and service delivery deficiencies discussed under the Project Justification. Some aspects of 
the project scope may need to be justified separately. If spatial arrangements in the building 
are to be altered and/or if new spaces are to be added, the amounts of new space and the sizes 
of both new and altered spaces must be justified. 
 
1) Provide floor plans for the building (8.5 x 11"). 
 
2) Describe each major function or service currently housed in the building. Indicate 

whether any of these entities will cease to function or will be permanently moved to 
another building as a byproduct of the renovation. Describe any new function or 
service that will move into the building, either to replace an existing entity or to 
occupy an addition to the building if one is proposed. If no new function or service is 
to move into the building, so note. 

 
3) Identify the non-spatial changes to be made to the existing building. Describe the 

condition of the building’s architectural, structural, mechanical, electrical, and 
telecommunication systems. Indicate how each of those systems are to be upgraded. 
Evaluate the HVAC system and discuss how it should be made more energy-efficient. 
If an addition to the building is proposed, discuss how the building systems of the old 
and new structures might be integrated. 
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4) If the project involves spatial changes in the existing building and/or construction of 

an addition, the following instructions apply: 
 

a) For each existing function or service to be expanded and each new function or 
service to be added, indicate how many users and staff are to be accommodated. If 
not already provided under the Project Justification, include a five-year history of 
the number of users and staff, and five-year and ten-year projections of those data 
elements as they relate to the requested space. Cite the source of the data, whether 
historical or future projections, and its methodological basis. 
 

b) Where space is to be altered or added, indicate how much NASF is proposed for 
each type of space (e.g., offices, classrooms, patient rooms). Indicate how many 
units of each type and size of space are required, and the number of occupants in 
each space. Institutions of higher education should list all spaces by HEGIS room 
use code. 

 
c) Describe how quantitative data was used to determine the amount of each type of 

space. Indicate how the requested number of individual stations (e.g., offices, 
beds, classroom seats) was determined, such as the number of people needing 
office space, the number of people housed in a detention module, or the number 
of hours a laboratory is to be used and the planned percentage of student station 
utilization. If the State has space guidelines that apply to these calculations, 
reference them and explain any deviations from them in the project. 

 
d) Indicate how the size of each space or each group of similar spaces was 

determined. If the spaces are based on State or other space planning standards, 
cite the appropriate source and explain any deviations from them in the project. If 
no space standard applies, the size of the space should be based on: 

i. The number of occupants 
ii. The type and amount of equipment 

iii. The activities accommodated 
 

e) If any part of the building is to be excluded from spatial changes, define the 
portion to be excluded precisely and indicate its location on the floor plan. 

 
f) If the project includes a building addition, specify on what side the addition will 

be placed and whether the addition will abut the existing building or be connected 
by one or more walkways. 

 
5) Describe any features of the project that might make it more expensive than 

comparable projects, such as unique items of built-in equipment or non-standard 
information technology equipment. 

 
6) Describe any site improvements included in the project, such as grading, roads, 

parking, sidewalks, exterior lighting, and landscaping. Quantify to the extent possible. 
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If parking is involved, state the number of spaces and the justification for that 
number. 

 
7) Describe the presence and condition of utilities on the site. Note whether any utilities 

will have to be removed, relocated, or extended to the site. If extension of any utility 
is needed, estimate the length involved. 
 

8) If intended occupants of the new building are currently housed in space in another 
building or buildings, provide the location and description of that space. If the space 
is rented, state whether or not the agency will continue to lease it for other uses, and if 
so, describe those uses. If the space is State-owned, describe in detail its intended 
future use. If the space is to be demolished, so note. 

 
9) Indicate whether current occupants of the building will remain during renovation or 

will be relocated. If the latter, provide details, including their temporary location 
during the project and whether any capital improvements will be needed at that 
location. If the project is to be phased, provide details of the phasing plan. 

 
10) In cases where there is a significant chance of unanticipated problems with the 

structure or the systems of the existing building, consider obtaining a professional 
building conditions assessment. The results of the assessment may influence the 
choice of alternatives, scope of work, and the project justification. Ideally, the 
assessment report should be submitted along with the Part I program. 

 
D. MISCELLANEOUS REQUIREMENTS 

  
1) Indicate whether the project: 

• is within a 100-year flood plain 
• is in a wetlands area 
• involves the clearing of forested areas 
• is within the Chesapeake Bay Critical Area 
• will have an effect on the State’s historical and/or cultural resources 

 
If any of the above applies, the program should present evidence that the appropriate 
agencies have reviewed the proposal. 

 
2) If the project is not included in the current facilities master plan for the relevant 

agency or location, explain why it is not included and how implementing the project 
will affect other components of the plan.  

 
3) Indicate the consistency of the project to the State Economic Growth, Resource 

Protection, and Planning Policy (Md. STATE FINANCE AND PROCUREMENT 
Code Ann. § 5-7A-01). State capital investments should be planned and designed to 
develop appropriate facilities in already-developed areas with existing infrastructure, 
and areas that are designated and approved for future growth. State capital 
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investments should be consistent with State and local land preservation and 
environmental protection efforts.  

a) Indicate how the local and State goals of targeted growth and conservation were 
incorporated into the project. 

b) Will the project be served by public water and sewer? 

c) If appropriate, contact MDP to discuss any issues with the siting of the project if it 
does not appear to be consistent with the GCC. 

d) If the project does not appear consistent with local and State goals of targeted 
growth and conservation, discuss what alternatives were considered and why the 
preferred alternative was chosen. 

4) Indicate whether the project qualifies or does not qualify for the Maryland Public Art 
Initiative as defined in State Finance and Procurement Article, § 3-602.2. Include an 
explanation if the requesting agency intends to seek a waiver. 
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Facility Program - Part I 
Program Content Requirements 

 
Utilities Projects 

 
Note: For projects within buildings, use the instructions for Building Renovation projects. 
 
A. PROJECT OVERVIEW 
 

1) Provide the following information about the agency (and subagency, if relevant): 
a) Name 
b) Address 
c) Mission 
d) Historical summary, if relevant 

 
2) Provide the following information about the project: 

a) The specific location of the project (provide its adjacency to nearby agency 
buildings, latitude and longitude coordinates, and/or a community name and street 
address) 

b) The type(s) of utilities affected 
c) A brief description of the work to be done 
d) The major purpose(s) of the project 
e) A site plan which shows the location of the proposed improvements and the 

location of nearby buildings and roadways 
f) A statement as to whether the project is included in the current facilities master 

plan for the relevant agency or location 
 

B. PROJECT JUSTIFICATION 
 
 The following is an outline of the required components of the project justification. For a 

more complete discussion of each requirement, the user must refer back in this Manual 
to the section on Project Justification. 

 
1) Identify and describe the facilities problems that the proposed capital project is 

intended to solve. 
 

2) Identify the factors that influence the existence and/or magnitude of the facilities 
problems (such as increases in service demands requiring more capacity, or 
deterioration of existing infrastructure due to usage beyond design capacity). 
 

3) Use historical data to show how those factors have changed in the recent past, and 
projections to show how they are expected to change in the future. 
 

4) Use historical data to show how the facilities problems themselves have changed in 
the recent past, and projections to show how they are expected to change in the 
future. 
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5) Explain the consequences of the facilities problems for the agency's conduct of 

operations and delivery of services. 
 

6) Explain exactly how the facilities problems contribute to the operational and service 
delivery deficiencies. 
 

7) Discuss how seriously the operational and service delivery deficiencies affect the 
ability of the agency to attain its mission. 
 

8) Use historical data to show how the magnitude of the operational and service delivery 
deficiencies has changed in the recent past, and projections to show how it is 
expected to change in the future. 

 
9) Identify alternatives to the proposed project, both capital and non-capital, and 

perform a comparative analysis of each, describing their budgetary impact and the 
degree to which they address the previously identified operational and service 
deficiencies. Include the proposed project in the analysis. 

 
10) Summarize why the agency believes the proposed project is the best alternative. 

 
C. PROJECT SCOPE 
 

1) Describe the specific nature of the work to be done. If distribution systems are 
involved, estimate the length of the system to be installed, upgraded or replaced, and 
the desired size or capacity of the lines. If production, storage, or treatment facilities 
are involved, indicate the desired size or capacity of the equipment. Describe the 
characteristics of the equipment to be installed in sufficient detail to enable the 
preparation of a reasonably accurate cost estimate. 

 
2) Describe and justify how the capacities or characteristics of the equipment were 

determined. For example, explain why a boiler or chiller should be of a certain size, a 
water pipe should be of a certain width, or an electrical distribution system should be 
of a certain voltage. 

 
3) If distribution systems are involved, note whether there are any natural or man-made 

obstacles along the preferred route that could increase the difficulty or cost of the 
project. 

 
4) Indicate the extent to which operations and services will be affected during and after 

work on the project. If phasing is required, explain the phasing plan and how it will 
affect the project cost. 

 
5) Detail any site work to be accomplished after the utilities work is completed. 
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D. MISCELLANEOUS REQUIREMENTS 
 

1) Indicate whether the project: 
• is within a 100-year flood plain 
• is in a wetlands area 
• involves the clearing of forested areas 
• is within the Chesapeake Bay Critical Area 
• will have an effect on the State’s historical and/or cultural resources 
• is consistent with the State’s “smart growth” policies. 
If any of the above applies, the program should present evidence that the 
appropriate agencies have reviewed the proposal. 

 
2) If the project is not included in the current facilities master plan for the relevant 

agency or location, explain why it is not included and how implementing the project 
will affect other components of the plan. 
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Facility Program - Part I 
Program Content Requirements 

 
Site Improvement Projects 

 
A. PROJECT OVERVIEW 
 

1) Provide the following information about the agency (and subagency, if relevant): 
a) Name 
b) Address 
c) Mission 
d) Historical summary, if relevant 

 
2) Provide the following information about the project: 

a) The specific location of the project (provide its adjacency to nearby agency 
buildings, latitude and longitude coordinates, and/or a community name and street 
address) 

b) The type(s) of site improvements proposed 
c) A brief description of the work to be done 
d) The major purpose(s) of the project 
e) A site plan which shows the proposed improvements and the relationship of the 

site to adjacent buildings and roadways 
f) A statement as to whether the project is included in the current facilities master 

plan for the relevant agency or location  
 

B. PROJECT JUSTIFICATION 
 
 The following is an outline of the required components of the project justification. For a 

more complete discussion of each requirement, the user must refer back in this Manual 
to the section on Project Justification. 

 
1) Identify and describe the facilities problems that the proposed capital project is 

intended to solve. 
 

2) Identify the factors that influence the existence and/or magnitude of the facilities 
problems (such as increases in service demands requiring more capacity, or 
deterioration of existing infrastructure due to usage beyond design capacity). 

 
3) Use historical data to show how those factors have changed in the recent past, and 

projections to show how they are expected to change in the future. 
 

4) Use historical data to show how the facilities problems themselves have changed in 
the recent past, and projections to show how they are expected to change in the 
future. 
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5) Explain the consequences of the facilities problems for the agency's conduct of 
operations and delivery of services. 
 

6) Explain exactly how the facilities problems contribute to the operational and service 
delivery deficiencies. 
 

7) Discuss how seriously the operational and service delivery deficiencies affect the 
ability of the agency to attain its mission. 

 
8) Use historical data to show how the magnitude of the operational and service delivery 

deficiencies has changed in the recent past, and projections to show how it is 
expected to change in the future. 

 
9) Identify alternatives to the proposed project, both capital and non-capital, and 

perform a comparative analysis of each, describing their budgetary impact and the 
degree to which they address the previously identified operational and service 
deficiencies. Include the proposed project in the analysis. 

 
10) Summarize why the agency believes the proposed project is the best alternative. 

 
C. PROJECT SCOPE 
 

1) Describe the specific nature of the work to be done. 
a) If parking spaces are involved, specify the number of spaces and why that amount 

is needed, the size of each space, the number of spaces to be sized and reserved 
for the disabled, and describe associated landscaping.  

b) If roads and sidewalks are involved, specify the approximate length and width, 
paving material, and any associated landscaping. 

c) If athletic fields are involved, specify the sports to be played, the field 
dimensions, surfaces, and special equipment needed.  

d) If the project has extensive landscaping, specify the acreage involved, the general 
nature of the landscaping, and any special features proposed.  

 
2) Describe and justify how the amount of work was determined. Specify any standards 

that were used, such as those that apply to the size of athletic fields or the number of 
parking spaces at a given location. 
 

3) Specify any desired functional relationships, such as the proximity of parking spaces 
to a certain building or how athletic fields should be arranged with respect to one 
another. 
 

4) Describe any topographic features of the site that may present difficulties, such as 
rock outcroppings, significant slopes, wooded areas, or a high water table. 
 

5) Identify any demolition needed. Describe the buildings to be demolished, including 
the number, size, and purpose of the buildings, and identify whether any of the 
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buildings contain asbestos or hazardous materials. Identify any required site work and 
proposed use of the property once the demolition is completed. 
 

6) Describe any utility lines or equipment that will be impacted by the project and how 
that impact will be managed. 

 
7) Indicate the extent, if any, to which unit operations will be affected during and after 

work on the project. If phasing is required, explain the phasing plan and how it will 
affect the project cost. 

 
D. MISCELLANEOUS REQUIREMENTS 

 
1) Indicate whether the project: 

• is within a 100-year flood plain 
• is in a wetlands area 
• involves the clearing of forested areas 
• is within the Chesapeake Bay Critical Area 
• will have an effect on the State’s historical and/or cultural resources 
• is consistent with the State’s “smart growth” policies. 
If any of the above applies, the program should present evidence that the 
appropriate agencies have reviewed the proposal. 

 
2) If the project is not included in the current facilities master plan for the relevant 

agency or location, explain why it is not included and how implementing the project 
will affect other components of the plan. 
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Facility Program - Part I 
Program Content Requirements 

 
Property Acquisition Projects 

 
A. PROJECT OVERVIEW 
 

1) Provide the following information about the agency (and subagency, if relevant):  
a) Name 
b) Address 
c) Mission 
d) Historical summary, if relevant 

 
2) Provide the following information about the project: 

a) The specific location of the project (provide its adjacency to nearby agency 
buildings, latitude and longitude coordinates, and/or a community name and street 
address) 

b) The type(s) of site improvements proposed 
c) A brief description of the work to be done 
b) The major purpose(s) of the project 
c) A site plan which shows the proposed improvements and the relationship of the 

site to adjacent buildings and roadways 
d) A statement as to whether the project is included in the current facilities master 

plan for the relevant agency or location 
 

B. PROJECT JUSTIFICATION 
 
 The following is an outline of the required components of the project justification. For a 

more complete discussion of each requirement, the user must refer back in this Manual 
to the section on Project Justification. 

 
1) Identify and describe the facilities problems that the proposed capital project is 

intended to solve. 
 

2) Identify the factors that influence the existence and/or magnitude of the facilities 
problems (such as increases in service demands requiring more capacity, or 
deterioration of existing infrastructure due to usage beyond design capacity). 
 

3) Use historical data to show how those factors have changed in the recent past, and 
projections to show how they are expected to change in the future. 

 
4) Use historical data to show how the facilities problems themselves have changed in 

the recent past, and projections to show how they are expected to change in the 
future. 
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5) Explain the consequences of the facilities problems for the agency's conduct of 
operations and delivery of services. 

 
6) Explain exactly how the facilities problems contribute to the operational and service 

deficiencies. 
 
7) Discuss how seriously the operational and service delivery deficiencies affect the 

ability of the agency to attain its mission. 
 
8) Use historical data to show how the magnitude of the operational and service delivery 

deficiencies has changed in the recent past, and projections to show how it is 
expected to change in the future. 
 

9) If the proposed acquisition is to purchase land for future development, analyze 
existing land use and space utilization, and discuss why current land use cannot 
accommodate future facilities and/or programs. 

 
10) Identify alternatives to the proposed acquisition, both capital and non-capital, and 

perform a comparative analysis of each, describing their budgetary impact and the 
degree to which they address the previously identified operational and service 
deficiencies. One alternative should be more intensive use of existing sites and 
facilities. Include the proposed acquisition in the analysis. 

 
11) Summarize why the agency believes the proposed acquisition is the best alternative. 

 
C. PROJECT SCOPE 
 

1) Describe the specific nature of the property to be acquired. Indicate the acreage and 
the adjacency of the property to other property used by the agency as well as to major 
transportation routes and public utilities. If an appraisal of the property to be acquired 
is available, please submit it with the facility program. 
 

2) Provide a detailed description of property improvements. Indicate their condition, the 
actual or potential presence of hazardous materials, and the estimated cost of 
remedying any property defects. 
 

3) Describe the site topography and indicate any features that might present difficulties 
for development, such as rock outcroppings, significant slopes, wooded areas, or a 
high water table. 
 

4) Describe the objectives for developing the site, and analyze the degree to which the 
characteristics of the site advance or impede the realization of those objectives. 

 
5) Discuss the uses of adjacent properties, and the extent to which the proposed uses of 

the subject property are compatible or incompatible with those other uses. 
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6) Identify any factors which could affect the timing of the acquisition or of the 
subsequent development of the property. 

 
D. MISCELLANEOUS REQUIREMENTS 

 
1) Indicate whether the project: 

• is within a 100-year flood plain 
• is in a wetlands area 
• involves the clearing of forested areas 
• is within the Chesapeake Bay Critical Area 
• will have an effect on the State’s historical and/or cultural resources 

 
If any of the above applies, the program should present evidence that the appropriate 
agencies have reviewed the proposal. 
 

2) If the project is not included in the current facilities master plan for the relevant 
agency or location, explain why it is not included and how implementing the project 
will affect other components of the plan. 

 
3) Indicate the consistency of the project to the State Economic Growth, Resource 

Protection, and Planning Policy (Md. STATE FINANCE AND PROCUREMENT 
Code Ann. § 5-7A-01). State capital investments should be planned and designed to 
develop appropriate facilities in already-developed areas with existing infrastructure, 
and areas that are designated and approved for future growth. State capital 
investments should be consistent with State and local land preservation and 
environmental protection efforts.  

a) Indicate how the local and State goals of targeted growth and conservation were 
incorporated into the project. 

b) Will the project be served by public water and sewer? 

c) If appropriate, contact MDP to discuss any issues with the siting of the project if it 
does not appear to be consistent with the GCC. 

d) If the project does not appear consistent with local and State goals of targeted 
growth and conservation, discuss what alternatives were considered and why the 
preferred alternative was chosen. 
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PART II - PROJECT DETAILED DESCRIPTION 
 

A.  GENERAL REQUIREMENTS 
 

1. This part identifies the information which should be presented in “Part II” of the program.   
 

• Part II should describe the specific features of the project.   
• This section should include concise statements concerning the environmental, spatial, and 

physical characteristics of the proposed undertaking.   
• The Department of General Services has developed the following guidelines and 

instructions which should be followed by the program-writer when preparing Part II.   
• The Department uses the information contained in Part II to determine the technical 

soundness and the cost feasibility of the proposed project. 
 

2. The detail in Part II should be consistent with the detail in Part I.  
 

• Any inconsistencies should be fully explained and justified in the letter that accompanies 
the submission of Part II, to the Department of General Services and the Department of 
Budget and Management. 

 
3. All capital improvements for the State of Maryland must conform to the most current editions of 

the building, health and safety codes and standards.   
 
4. Before submitting a program, the requesting agency should evaluate the practical and economic 

feasibility of the proposal in terms of incorporating these requirements into the requested 
improvement. 

 
CODES AND REGULATIONS 

 
SMART GROWTH AND NEIGHBORHOOD CONSERVATION – SMART GROWTH AREAS: All 
facility programs shall comply with the principles and practices outlined in Smart Growth legislation 
identified as Acts of 1997, Chapter 759, Article – State Finance and Procurement, Section 5 – 7B – 01 
through Section 5 – 7B – 10, subtitled Priority Funding Areas.  
 
MARYLAND BUILDING REHABILITATION CODE: All facility programs shall comply with Title 
05, Subtitle 16, Maryland Building Rehabilitation Code, under COMAR Regulations 05.16.01 through 
05.16.08.   
 
GREEN BUILDING PROGRAM: All facility programs shall comply with State Finance and 
Procurement Article 3-602.1 and all of the regulations and guidelines identified in the Maryland Green 
Building Council’s High Performance Green Building Program.   
 
MARYLAND PUBLIC ART INITIATIVE: All facility programs shall comply with State Finance and 
Procurement Article, § 3-602.2 which requires the State to incorporate  public art into original 
construction and major renovation projects that meet certain criteria as described in Article§ 3-602.2. 
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BUILDING CODE: The Building Code of the State of Maryland is the latest adopted edition of the 
International Building Code (IBC), National Plumbing Code (NPC), International Mechanical Code 
(IMC), NFPA 101 Life Safety Code, International Energy Conservation Code (IECC), National 
Electrical Code and current ASHRAE standards, with all appendices, references and additions 
incorporated. Building plumbing systems also must comply with the requirements of COMAR Title 09, 
Department of Licensing and Regulation, Subtitle 20, Board of Commissioners of Practical Plumbing 
(the State Plumbing Code). Building heating systems utilizing boiler supplied hot water must comply 
with the requirements of COMAR Title 09, Subtitle 12 Division of Labor and Industry, Chapter 01 
Board of Boiler Rules (the State Boiler Code), and Boiler & Pressure Vessel Safety Act & Regulations 
(Article 48, Section 167-180A, Annotated Code of MD). Compliance with all regulations and 
requirements of local and service district utility companies (electric, water, sewerage) where work is to 
be located is required. (See Note 1 and Note 2) 
 
COAST SMART CONSTRUCTION PROGRAM: All facility programs shall comply with the Coast 
Smart Construction Program under the Coast Smart Council in the Department of Natural Resources, 
created by House Bill 615-Section 3-1001-3-1004 (2014) to establish Coast Smart Infrastructure siting 
and design criteria to address sea level rise and coastal flood impacts on capital projects. 
 
ELEVATOR CODE: Regulations Governing Elevators, Dumbwaiters, Escalators and Moving Walks 
ANSI A17.1 or the latest edition, and other requirements of the State Department of Licensing and 
Regulation, Division of Labor and Industry. (COMAR 09.12.81 through 09.12.83) (See Note 2) 
 
FIRE CODE: The State Fire Prevention Code (COMAR 29.06.01 and 29.06.02) which references the 
NFPA National Fire Codes, latest edition, including Standards, Recommended Practices Manuals, etc.  
(See Note 3) 
 
FLOOD PLAIN: Management Regulations & Permits, Department of Natural Resources (COMAR 
26.17.04) 
 
FOOD PREPARATION: Maryland State Department of Health Regulations for Eating and Drinking 
Establishments (COMAR 10.15). This applies whenever food preparation or serving areas are included 
in the project. These regulations are interpreted by the Maryland Department of Health. (See Note 4) 
 
FOREST CONSERVATION: Maryland Department of Natural Resources regulations for development 
of Forest Stand Delineation and Forest Conservation Plan in accordance with Forest Conservation Act 
(COMAR 08.19.04). 
 
HANDICAPPED ACCESSIBILITY: Regulations Governing Construction of Facilities for the 
Handicapped by the State of Maryland (COMAR 05.02.02), the Fair Housing Amendments Act (1988) 
and the Americans with Disabilities Act (1990 and 2010) or other Federal regulations, where applicable, 
will supersede COMAR requirements. (See Note 1) 
 
HAZARDOUS WASTE: Maryland Department of the Environment for disposal of controlled hazardous 
substances. These regulations establish standards for generators of hazardous waste. (COMAR 26.13.03) 
(See Note 5) 
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HIGHWAYS: Regulations of the Maryland Department of Transportation, State Highway 
Administration, for any construction affecting a State highway route or right-of-way. 
 
HOSPITALS: Maryland State Department of Health regulations for hospitals, care and treatment 
facilities as appropriate (COMAR 10.07). These regulations will be obtained from the State Department 
of Health. 
 
LEAD EXPOSURE: Maryland Occupational Safety and Health Standards for occupational exposure to 
lead in construction work. These regulations apply to occupational exposure to lead in every employee 
in construction work. (COMAR 09.12.32) 
 
MECHANICAL & GAS, ELECTRICAL, AND ENERGY: (See Building Code) (See Note 1) 
 
PLUMBING CODE: (See Building Code) (See Note 2) 
 
SEDIMENT AND EROSION CONTROL AND STORM WATER MANAGEMENT: Regulations of 
the Maryland Department of the Environment (MDE), Sediment & Storm Water Administration, 1800 
Washington Boulevard, Baltimore, Maryland 21230 (MDE Article Sections 4-101 through 4-116 
Annotated Code of MD. and COMAR 26.17.01 and 26.17.02). (See Note 5) 
 

a. Chesapeake Bay Critical Area Criteria (COMAR 27) 
b. Nontidal Wetlands (COMAR 26.23) 
c. Wetlands (COMAR 26.24) 

 
SAFETY GLAZING: Applies to fixed glass panels immediately adjacent to exit/entrance doors and 
specific hazardous locations. (COMAR 05.02.06) 
 
SWIMMING POOLS: Where the project requires a design or a repeat design for a swimming pool, all 
requirements of COMAR 10.17.01 shall be followed. 
 
WATER AND WASTEWATER TREATMENT PLANTS: Maryland Department of the Environment 
Regulations for Construction of all Water and Wastewater Treatment Plants and for all connections 
exceeding four hundred feet. (COMAR 26) 
 
WATER APPROPRIATION: When the project requires the withdrawal of either ground water or 
surface water, the A/E shall be responsible for complying with all permitting requirements and shall 
comply with COMAR 26.17.06, “Water Appropriation or Use”. 
 
WATER DISTRIBUTION, WASTE COLLECTION, ON-SITE WATER SUPPLY, AND ON-SITE 
WASTEWATER, DISPOSAL: Health Department of Local Jurisdiction 
 
WATER RESOURCES: Other water resources, rules and regulations of procedure as issued by the 
Department of the Environment. (COMAR 26.08) 
 
HISTORIC LANDS AND STRUCTURES: In accordance with Article 83B paragraphs 5-617 and 5-618 
of the Annotated Code of Maryland, the Maryland Historical Trust must review capital projects 
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affecting historic properties. These regulations can be obtained from the Maryland Department of 
Planning. (See Note 6) 
 
ENFORCING AGENCIES (STATE REGULATORY AGENCIES) 
 
Note 1) DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT 

Director, Maryland Codes Administration 
7800 Harkins Road, Lanham, MD 20706 -- (301) 429-7666 
Maryland Accessibility Code, Building Energy Code and Safety Glazing Law 
Director, Maryland Codes Administration -- (301) 429-7666 
State of Maryland Model Performance Building Code 
Director, Maryland Codes Administration -- (301) 429-7666 

 
Note 2) DEPARTMENT OF LABOR, LICENSING AND REGULATION 

Division of Labor and Industry 
Commissioner -- 1100 N. Eutaw St., Baltimore, MD 21201 -- (410) 767-4037 
Elevator Safety Inspection 
Chief Inspector -- (410) 767-2350 
Boiler & Pressure Vessel Safety Inspection 
Chief Boiler Inspector -- (410) 767-2333 
Maryland Occupational Safety & Health (MOSH) 
Assistant Commissioner -- (410) 527-2065 
Division of Occupational and Professional Licensing 
Commissioner -- 500 N. Calvert Street, 3rd Fl., Baltimore, MD 21202 -- (410) 230-6226 
State Board of Plumbing 
Executive Director -- (410) 230-6270 

 
Note 3) DEPARTMENT OF MARYLAND STATE POLICE 

State Fire Marshal 
1201 Reisterstown Rd., Pikesville, MD 21208 -- (410) 653-8980; (1-800) 525-3124 

 
Note 4) DEPARTMENT OF HEALTH 

Office of Food Protection -- (410) 767-8440 
 
Note 5) DEPARTMENT OF THE ENVIRONMENT 

Director, Water Management Administration -- (410) 537-3567 
Program Manager, Asbestos and Industrial Hygiene Program -- (410) 537-3200 

 
Note 6) DEPARTMENT OF PLANNING 

Maryland Historical Trust 
Review and Compliance Manager, Office of Preservation Services -- (410) 697-9541 

 
All designs shall comply with accepted engineering practices in compliance with the above codes unless 
specific approval is obtained for variance. When a specific project warrants variance the request is to be 
included in the Part II submission. 
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Although the above list contains major codes and standards which currently apply to construction for the 
State, it is not to be considered all inclusive. 
 
Programs that are required to meet particular or unusual Local, State or Federal codes, regulations or 
standard must identify these special requirements by their appropriate title, identification number and 
date. 
 
Additional Program Requirements: 
 

a. Environmental Assessment Form. Each project request submitted for the first time must include 
a copy of an Environmental Assessment Form, and if necessary, a copy of an Environmental 
Effects Report. Once this form has been submitted, it does not need to be resubmitted again, 
unless conditions change. Copies of this form are available in Appendix D and on the DBM 
website. In addition to submitting this form to DBM, agencies must also submit a copy to the 
Department of Planning at the following address: 

 
State Clearinghouse 
Maryland Department of Planning 
301 W. Preston Street, 11th Floor 
Baltimore, MD 21201-2365  
410-767-4490 

 
b. Project Consistency Report. Each project request that will result in the construction of a new 

facility or building must be accompanied by a copy of a Project Consistency Report. Copies of 
these forms are available in Appendix D and on the DBM website. Once this form has been 
submitted, it does not need to be resubmitted again, unless conditions change. In addition to 
submitting this form to DBM, agencies must also submit a copy to the Maryland Department of 
Planning at the following address: 

 
     Maryland Department of Planning 
     Plan and Project Review 
     301 W. Preston Street, 11th Floor 
     Baltimore, MD 21201 
     410-767-4490 
 
 
NOTE: If any of the following forms are necessary, the agencies listed below should be contacted for 
the relevant forms. Upon completion of the forms, a copy must be submitted with the Part II Facility 
Program. 
 

c. Reforestation Requirements. Each project request that involves the disturbance of 40,000 square 
feet or more of land area must include an evaluation of the proposed site by the Department of 
Natural Resources as to the reforestation requirements that may apply. Contact information: 

      
     Department of Natural Resources 
     Forest, Wildlife and Heritage Service 

37 
 



     Tawes State Office Building, E1 
     580 Taylor Avenue 
     Annapolis, MD 21401 
     410-260-8590 
 

d. Chesapeake Bay Critical Areas. Each project request that will be located within a Chesapeake 
Bay Critical Area must include: (1) proof of consultation with the Chesapeake Bay Critical Area 
Commission; (2) proof of the fact that the agency is considering Critical Area-related impacts as 
required under COMAR 27.02.05 of the regulations; and (3) a copy of the Commission’s 
comments and responses about the project. Commission approval will be needed for projects in 
the Critical Area prior to the stages noted in COMAR 27.02.05.2B of the regulations. Contact 
information: 

 
     Department of Natural Resources 
     Chesapeake Bay Critical Area Commission 
     Tawes State Office Building 
     580 Taylor Avenue 
     Annapolis, MD 21401 
     410-260-3460    
 

e. Historic Preservation. Each project request that would affect the State’s historical and/or cultural 
resources must be accompanied by either (1) the recommendations of the Maryland Historical 
Trust regarding the potential for adverse effects on properties listed in, or eligible for, the 
Maryland Register of Historic Properties, or (2) a report on the status of the Trust’s review of the 
project. Contact information: 

 
Maryland Department of State Planning 

     Maryland Historical Trust 
     Office of Preservation Services 
     100 Community Place 
     Crownsville, MD 21032 
     410-697-9535 
 

B.  SPECIFIC PROGRAM CONTENT REQUIREMENTS 
 
1. New Building Projects 
 

New building projects may also require other construction, including renovations and utility 
work, and generally involve some site work. The program-writer should fully describe these 
supplemental work requirements in the following subsections, as appropriate. 

 
a. Summarize on one or two pages the project justification and scope as developed in Part I 

of the program. Identify the project’s relevancy to any master development plan or 
strategies document. This information provides essential guidance on the project’s 
background to the design consultant, who does not normally receive a copy of a separate 
Part I. 
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b. Provide a site plan which shows the boundaries of the site, its topographic characteristics, 
and its relationship to nearby natural and man-made features. 

c. Describe the general characteristics of the proposed building and any special space 
requirements. For Example, “……the building will be used for general business purposes 
and will house approximately 260 – 275 employees. The building should contain a 
minimum of 20 office cubicles on each floor, as well as two 50-seat conference rooms 
and an auditorium for seating 300 persons.” 

d. Identify important architectural and environmental considerations, including height 
limitations. For Example, “......the proposed building should be neo-Georgian in design 
and compatible in style with adjacent structures, and not more than three stories in height.  
The building design should minimize the uprooting of existing trees and shrubbery, while 
permitting a two-lane, semicircular driveway to the main entrance.” 

e. Identify the net assignable space required and future expansion needs. Describe the 
rationale used to determine space needs. For clarification of assignable space, the 
following definitions should be utilized: 

    
  Net Assignable Area - This is the sum of all floor areas of a building allotted to an 

occupant, including types of space functionally useable by an occupant. Measurement is 
between inner faces of walls and partitions or imaginary dividing lines of open areas. 
Examples: offices, classrooms, mail rooms, conference rooms, libraries, file rooms, 
storage pertaining to an occupant or program (not custodial or general storage), seminar 
rooms, laboratories (including balance, supply and preparation rooms), lecture rooms, or 
auditoriums (including storage, dressing and preparation rooms), toilet and locker rooms 
(including shower rooms) only when they are private and directly supporting a room 
function (e.g., for a patient’s room, examining room, gymnasium, kitchen, actor’s 
dressing areas, student bedrooms or house-parent’s apartment), lounges (academic, 
dormitory, faculty, patient), kitchen (including food storage areas, dining rooms), athletic 
courts, swimming pool, dance and wrestling rooms, rifle range, library reading and stack 
areas (including processing, study, audio, micro-film and typing rooms, but excluding 
“phantom” corridors - “phantom” corridors meaning circulation space not specifically 
defined by fixed or movable walls). 

 
  Non-assignable (supporting) Area - This is the total of all areas remaining after net 

assignable areas have been deducted from the gross area. Non-assignable areas include 
the following: 
1) Custodial - for building protection, care, maintenance and operation, e.g., 

custodial storage, janitor closet, maintenance storeroom, locker room, toilet and 
shower room, shop. 

2) Circulation - required for physical access to some subdivision of space, whether 
or not enclosed by partitions, e.g., corridors (access, public, service, including 
“phantom” corridors for large unpartitioned areas), elevator shaft, escalator, fire 
tower and stairs, stair hall, loading platform (except when required for a program 
function), lobby, public vestibule or entryway, tunnel, bridge, stair or elevator 
penthouse, elevator machine room, covered paved open areas. 
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3) Mechanical - to house mechanical equipment, utility services and non-private 
toilet facilities; e.g., duct and service shafts, meter and communication closets, 
boiler room, mechanical and electrical equipment rooms, telephone equipment 
rooms, fuel room, toilet rooms for public or general use. 

4) Construction - the areas actually occupied by the structural and other physical 
features of the building, e.g., exterior walls, fire walls, partitions. 

 
f. Describe separately each major function which will be performed within the building and 

the number of employees engaged in each function. For example, 
   “...there should be sufficient space for a Staff Training Unit which will consist of 

five trainers, three clerical-paraprofessional employees and a supervisor. This unit 
will work in-house, in a training area consisting of five interviewing cubicles, a 
centrally located classroom (40-person seating capacity), a unit library, 
supervisor’s office and a central typing area. The unit’s major duties will be to 
conduct new employee orientation programs - six to 10 sessions each year - and 
directly provide or arrange for technical training seminars (25 to 30 courses each 
year). The total number of trainees will be approximately 750 annually.” 

g. Describe the proximity of different functions and building areas to each other (adjacent, 
near, opposite end of the building) and any special trafficking requirement. For example, 
“...the central reception area should be just inside the main entrance but well removed 
from the administrative offices”. 

h. Use “bubble diagrams” to show functional and spatial layouts. “Bubble diagrams” 
visually communicate relationships. 

 
 Relationships: 

 

 
 
Functional Layout Example: 

 
A “functional layout” is a simple sketch which shows the recommended relationship of various 
duties or services to each other. Functional layouts should involve a major portion of a floor or 
even an entire floor itself.  In the following example, the program writer depicts how the 
administrative functions (personnel, training, Director’s Office) are next to each other and next 
to the client-related services. 
 

40 
 



 

i. Where applicable, describe the client-related services to be performed within the 
building. Estimate seating and circulation requirements. Indicate the number of staff 
engaged in each service. 

j. Use bubble diagrams to show the preferred location of each service area. 

k. Predict the amount of client traffic, if applicable. Use bubble diagrams to show 
recommended direction of client, staff and work flow. 

l. Identify any special convenience requirements, such as lounges, vending areas, food 
preparation and service areas, recreation rooms, and/or reception and visiting areas. 

m. For each separate room or space, provide a specifications sheet which lists the function of 
the space, the net assignable square feet, room capacity, special requirements for space 
layout and utilities that are unique to that space, and a list of the major items of furniture 
and equipment that must be accommodated in the space and that may affect the space 
dimensions. If several spaces are to be identical in size, capacity, function, and layout, 
they may be grouped on one space sheet. 

n. If an open office layout is envisioned, describe the reason for this requirement and its 
preferred location. 

o. Identify storage area needs, including any needs for storage of hazardous materials. 
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p. Describe special accommodations for handicapped persons. 

q. Identify the need for stairwells, personal and freight elevators, escalators, vacuum tube 
network or special movement systems. For example, “...the building should have an 
escalator and an elevator near the main entrance for clients who have business on second 
floor. Clients going above the second floor should only use the elevators. Stairwells 
above the second floor will be for staff use only. 

r. Describe any factor which should be considered in the design of the building’s 
architectural, mechanical, electrical or utility systems. For example: “...the HVAC system 
shall have the flexibility to allow for partition changes as required.” 

s. Identify the level of comfort and the degree of environmental control desired within the 
building. Describe special heating, air conditioning and ventilation needs. 

t. Identify availability of central heating and cooling facility, including whether or not any 
added loads can be readily accommodated. 

u. If known, describe the building’s electrical requirements, including: 

1) voltage criteria for special equipment 
2) overhead or underground distribution 
3) emergency power requirements 
4) standard and special electrical outlets 
5) preferred lighting type and switching method (LED preferred for efficiency) 
6) special equipment which may need lightning protection 

v. Identify the nature and proposed location of major data processing equipment. Describe 
any unique construction features needed to accommodate this equipment. For example: 
“... the Center will install a modified Beatrix CV 134 processor with auxiliary converters 
and disc feeds.  The power cables for this equipment should be readily accessible for both 
normal and emergency maintenance procedures.” 

w. Describe the detailed characteristics of the information technology system to be installed, 
including the type(s) of distribution systems involved and the types of equipment to be 
utilized by the user (even though the latter is an operating expense). Describe 
requirements for voice, video, data and wireless such as intercom, TV monitoring area, 
telecopier or telephone switchboard space. Describe internet connectivity needs and 
bandwidth requirements for the facility. Describe space, special wiring, and 
environmental requirements for data services. Include details of any special handling or 
considerations for maintenance of communication during move. Typically, programs 
should specify that all appropriate spaces (i.e. offices, conference rooms, classrooms) be 
wired for voice and data even if equipment is not to be initially installed in all spaces. 

x. Identify special security requirements. For example: “...the building should contain a 
controlled-accessed area for storing confidential records, computer tapes, and travel 
expense money. This area should be within or adjacent to the Center’s fiscal offices.” 
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y. Describe type and purpose of locking system required. For example: “...any door which 
opens onto Corridor C, D, and G (see layout #3) should be fitted with a lock.” All 
supervisor office doors should also be secured. Special locks should be fitted onto the 
main entrances to the Director’s Office, the Personnel Office, the Accounting Office and 
the Data Processing Center.” 

z. Describe service facility requirements. Estimate the frequency and kinds of deliveries, 
types of vehicles anticipated, method of trash disposal and special maintenance 
requirements. 

aa. Describe heat and sound insulation requirements. Evaluate for all to exceed code. 

bb. Identify the level of performance of finishes (special or maintenance economies). For 
example: “...the floor of the dining area should be durable, easily cleaned, and resistant to 
organic acids and corrosive foodstuffs.” 

cc. List any special material finish that is desired on floors, walls and ceilings. 

dd. Indicate whether graphics and signage systems areas are required and provide guidelines 
for their design. 

ee. Identify any special physical plant requirements. 

ff. Describe special plumbing needs other than standard toilet facilities. Evaluate water 
reduction requirements. 

gg. Identify unique water supply, treatment and utility needs. 

hh. Describe fire protection needs. 

ii. Describe the preferred or likely method of sewage disposal. 

jj. Identify the probable location at which each building utility will be connected to a central 
distribution system, and estimate the distance from that location to the building site. 

kk. Indicate site improvements required for the immediate vicinity of the building, such as 
parking (number, type and size of spaces required), exterior lighting, sidewalks, 
landscaping, and vehicle access to the service entrance. 

ll. Indicate the proposed scheduling of the project relative to other projects in the same 
general location. Identify any phasing requirements pertinent to the design or 
construction. If phasing is required, the program-writer shall state that the phasing plan 
must be approved by the procuring agency before proceeding into contract documents. 

mm. Indicate whether the project qualifies or does not qualify for the Maryland Public Art 
Initiative as defined in State Finance and Procurement Article, § 3-602.2. Include an 
explanation if the requesting agency intends to seek a waiver. All eligible projects should 
include a 0.5% Art Initiative premium on line 12D of the Cost Estimate Worksheet. 
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2. Renovation Project 

 
a. Prerequisites 

 
1) Renovation projects may also require changes to existing utility systems and site 

work. The program-writer shall fully describe these supplemental work 
requirements as detailed in following sections.  Existing problem conditions 
should be identified with reference to paving or structural failures, drainage 
problems, water quality or corrosion problems.  

2) The State may (if available) provide all existing construction documents relating 
to the project. The program-writer shall stipulate that the consultant A/E will be 
responsible for preparing all documents which are necessary for a complete and 
operable renovation. 

3) The program-writer shall ascertain the availability of “as built” drawings and 
specifications pertaining to the renovation, including: 

• original construction documents 
• documents covering earlier renovation and additions 
• documents relating to changes in site utilities 
• documents relating to the upgrading of mechanical and electrical systems 

4) The program-writer shall stipulate that the accuracy of any furnished documents 
is not guaranteed by the State and that the consulting A/E shall be responsible for 
verifying field dimensions and conditions. 

 
b. Maintenance Survey Requirements/Building Conditions Assessment 

 
It shall be the Requesting Agency’s responsibility to have a professional 
on site study/inspection performed to determine the condition and work 
that needs to be addressed in the scope of work for any renovation project. 
This analysis and information will be used by the program writer to define 
the required work in lieu of having changes to the program surface during 
the design or construction phase of the project. The following are minimal 
requirements that need to be covered and so reported in the program. 

 
1) Roof and Related Elements 

 
a) Type of structural system 
b) Decking system 
c) Type of insulation and condition 
d) Type of roofing material, age and condition 
e) Slope of roof 
f) Are drains, gutters and downspouts present, clear and operable and 

adequately spaced? 
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g) Provide record of maintenance performed 
h) Will the parapet walls, flashing etc. need work? 
i) Any roof equipment? 
j) Describe access to the roof, edge detail and construction 

 
2) Asbestos and other Hazardous Materials 

 
a) Has asbestos survey been completed? 
b) Are any other hazardous materials such as lead present? 
c) Provide date, name of survey company, and identify presence, location, 

type, amount and clarify if proposed work will occur in area where 
hazardous materials have been identified. Will the materials be removed 
or encapsulated? 

d) If the building has one or more hazardous materials storage areas, is each 
area code compliant? 

 
   

3) PCB Transformer 
 

a) Is a transformer filled with PCB located in the structure to be renovated or 
are there any on the site supporting this structure? 

b) Provide inspection report describing size, type and condition. 
c) Are there any signs of leakage? If it leaked, has problem been corrected 

and contamination properly disposed of, or is it still present? 
d) Have plans been initiated for its removal by using agency or separate 

contract? 
 

4) Electrical/Telecommunications 
 

a) Is present service adequate or does it need load reading? 
b) Is spare capacity available for renovation or addition if appropriate? 
c) Describe present problems. 
d) Identify type of existing service, include emergency electrical systems. 

Will work be required on these services? 
e) Is service and space location in compliance with current code 

requirements? 
f) Will the life safety features (alarms, exit lights, fire protection) need 

upgrading or replacement? 
g) Describe the existing lighting systems. 
h) Describe the existing power distribution system. 
i) Describe internet connectivity needs and bandwidth requirements for the 

facility. Is present service adequate, or does bandwidth need to be 
expanded? 
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5) Heating, Ventilation, Air-Conditioning (HVAC) 
 

a) Describe in full detail, the type of existing system. 
b) Provide condition, age of equipment, remaining life expectancy of boilers, 

chillers, compressors, pumps etc. 
c) Will maintenance upgrade be adequate or will replacement be a 

requirement? 
d) What refrigerant is used?  Has it been converted? 

 
6) Plumbing, Water, Sewer and Stormwater Utilities 

 
a) Describe in full detail, the type of existing systems. 
b) Provide copy of maintenance reports. 
c) Describe types and conditions of fixtures. 
d) List sizes of lines, capacities and expansion needs. 
e) List any water appropriation or treatment requirements. 

 
 

7) Fire Protection System 
 

a) Describe the type of existing system. 
b) Identify if upgrade to existing system is required to meet code. 

 
8) Elevators 

 
a) Describe in full detail, the type of existing elevators, size and compliance 

to existing code; or will replacement be required? 
 

9) Termites 
 
a) Provide a copy of current Termite Inspection Report 

 
10) Site Conditions   

 
a) Walks, steps and paving – describe conditions and work required to meet 

handicapped code and acceptable use requirements. 
b) Exterior lighting – describe condition and acceptability in terms of 

location, spacing and degree of illumination. 
c) Is signage adequate and in good repair? 

 
11) Other Structural Elements  

    
a) Describe condition of windows, need for replacement or work required, 

such as painting, caulking and glass replacement. 
b) Describe composition and condition of flooring and ceilings. 
c) Are entrance doors in compliance with code, including glazing type, 
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caulking, etc.? 
d) Are present partitions re-useable, and in compliance with current code 

requirements? 
e) Describe required toilet room modifications for number of fixtures, 

handicapped code compliance of entrances as well as fixture compliance. 
f) Will any existing masonry walls need re-pointing, replacement or 

waterproofing? 
g) Describe exterior wall construction and insulation values. 

 
12) Energy 

  
a) Verify that energy bills are up to date in State energy database w/agency 

energy coordinators. 
b) Design consultants will need to calculate energy output of the building for 

compliance with LEED. 
   

c. General Guidelines 
 

1) The program-writer shall address each of the 38 instructions of the previous 
section concerning a “New Building Project.” These items may be appropriate to 
the renovation in question. 

2) The following instructions are supplemental to the instructions in the “New 
Building Project” section and are specifically directed at renovation 
improvements: 

a) Specify the history of the structure(s), including the date of original 
construction. Identify the structure’s original purpose. 

b) Identify special features of original and subsequent design, including those 
of historical significance. 

c) Identify the nature and dates of previous additions and renovations. 
Explain any changes in the use of the structure. 

d) Specify the scope and limits of the work requested. Provide a print or 
sketch designating the work area. 

e) If applicable, identify the age and type of the present utility, mechanical, 
electrical, telephone and data systems. Describe any previous upgrading of 
these systems. 

f) Describe the history and nature of the present structural system. 

g) The program shall stipulate and address any phasing requirements 
associated with the design and/or construction phases for the project, as 
well as any requirements for temporary communication service. The 
phasing will require both DBM and DGS approval. For a renovation 
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project, the program should address whether or not the building will 
remain occupied during the course of the work and what impact this may 
have on phasing of work, protection of building occupants, required 
environmental conditions during the course of work (noise protection, dust 
protection, planning of power outages, etc.) As well as any other special 
needs. 

h) Describe significant site features: driveways, parking, recreational areas, 
site lighting, special planting, etc. Identify which features may be 
removed. 

i) Identify the disposition of equipment. Clarify which equipment should 
remain and which equipment should be removed. Stipulate who 
(contractor or State) will be responsible for moving, storing, and disposing 
of equipment/fixtures. 

j) Identify site excavation, demolition, removal and restoration 
considerations. 

k) Identify the type, size, and number of parking spaces required.  
(Handicapped, compact cars, trucks etc.) 

l) Identify methods of acceptable vertical access and transportation. 

m) Identify required repairs or replacements to roofs, flashing, lighting 
protection, chimneys, gutters and downspouts, and pointing requirements. 

n) Describe need for underpinning existing foundations, waterproofing 
basement floors and walls, reinforcing structural walls, floor leveling, or 
replacing structural elements to provide fire resistant features. 

o) Describe proposed changes or additions to the existing utility, mechanical 
and electrical systems. State any special considerations which are 
appropriate to the design or re-design of these systems include any special 
system requirement, such as security system sign lighting or flag pole 
lighting. 

p) Identify any special security considerations which are required during the 
course of the work. 

q) Identify any other related projects that may be under design or 
construction during the same period as this project. 

r) If applicable, identify the presence and location of any potential lead or 
other controlled substance hazards.  This discussion should include any 
knowledge of previously performed lead abatement attempts. The State of 
Maryland, Department of Environment, Waste Disposal, Waste 
Management Administration, or an approved testing agency shall perform 
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the necessary and acceptable tests to identify the presence of lead or other 
hazardous, toxic, or controlled substances.  The program shall state where 
the test results are available for review. If no lead has been found by 
acceptable testing methods, the program shall include such a statement. 

3. Utility Projects 
 

a. Prerequisites 
 

1) The program-writer shall clarify the responsibilities of the consulting 
architect/engineer in the design or development of the proposed project. 

2) Include a list of all design standards which are pertinent to the project.  The 
program-writer shall provide a copy of any unique standards, specifications, 
codes, or guidelines which are to be incorporated into the work. 

b. General Guidelines 
 

The following instructions are applicable to all utility projects and should be utilized by 
the program-writer when preparing Part II. 

 
1) Describe the type or nature of the proposed utility improvement.  For example, 

“...the Department proposes to repair or replace the present underground steam-
lines which serve the male dormitories at Boy’s Village.” 

2) Identify the exact location of the proposed work. (General Vicinity Map and 
actual site identified by existing physical elements). Provide prints, technical 
drawings, or a sketch of the area in question. 

3) Using blueprints, drawings or a sketch, delineate the estimated scope and limits of 
the project. Identify and describe the approximate proposed linear feet of 
new/renovated utility lines. 

4) Identify the present problems of the faulty system. For example: “...during below-
freezing weather, the heat in the dormitories is inadequate. There are also steam 
leaks visible in each of the six drain traps. These conditions first appeared in 
October of last year.” 

5) Describe the performance history of the system in question. 

6) Identify the findings of previous surveys or studies which have been made of the 
system. Provide copies of these documents, if available. 

7) If known, describe the origins of the system. For example: “...the Area F 
Dormitories were constructed in 1955. The underground steam system which 
serves this portion of the facility was added at that time. The system is an 
extension of the central heating system which was installed at the time of the 
facility’s inception in 1936.” 
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8) Identify previous renovations or additions to the system. 

9) Identify whether the utility system is State-owned, operated and maintained or if 
other sources, such as a private utility company, county or city agency, or federal 
authorities are involved. 

10) Describe the system’s relationship to other utilities and any impairment of service 
which may have occurred as a result of the principal problem(s). 

11) Identify present and future service capacity of the system. 

12) Identify the need for energy conservation benefits which may be realized from the 
project. 

13) Describe any excavation, backfill, or restoration limitations/requirements of the 
project. 

14) Identify any sedimentation control, wetlands, forestry, critical areas, or historical 
features which are pertinent to the project. 

15) If outages are anticipated, describe plans for minimizing work and service 
disruption. Also list permissible time and dates of service shut-downs. 

16) Describe plans for minimizing disruptions to vehicular or pedestrian traffic if 
roadways are to be disturbed. 

17) Identify any material or workmanship guarantees applicable to the project. 

18) Include any correspondence, reports, or recommendations by regulatory agencies 
which pertain to the project. 

19) Verify need for archeological survey/study. 

4. Site Development Projects 
 

a. Prerequisites 
 

1) In addition to Part I of the Facility Program and Part II the program submission 
shall also include a completed DGS Form “Checklist: Land Use and Acquisition 
Criteria” and the supplemental “Site Development Checklist” which are included 
in this manual. 

2) The program writer must specify the present ownership of the subject property 
and the date when the site will be available for the commencement of the work. 

3) For major site development projects, the program shall contain the following 
requirement: 
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   “The consultant will be required to provide a manual describing the care and 
maintenance to be given to planting and other appropriate elements for a two-year 
period following the completion of construction.  The manual shall include a 
schedule and recommendations for mowing, aerating, fertilizing, pruning, and 
other care as required, as well as the number of man-hours needed to fulfill the 
maintenance schedule.” 

 
b. General Guidelines 

 
The purpose of these instructions is to supplement the information provided by the form 
“Checklist: Land Use and Acquisition Criteria”. These guidelines pertain to all types of 
site development projects and should be addressed when preparing Part II of the program 
submission. Additional guidelines on specific types of site projects are found in the 
following subsection. 

 
1) Describe the nature and location of the project being requested.  For example, “... 

the Department proposes to convert undeveloped land at the Rosewood State 
Hospital to an athletic field.” For example, “...the Department of Natural 
Resources wishes to construct a comfort station and a visitors’ parking lot at the 
State National Reserve in Ellicott City.” 

2) Indicate the scheduling of the project. Explain any time constraints which may 
impact on work progress, such as the need to accommodate other construction 
plans, funding priorities, seasonal site use, or obtaining right of way approvals. 

3) Estimate the amount of land required to accommodate the proposed project. 
Describe the rationale used in making estimate(s). 

4) Describe any special topographical characteristics of the project. 

5) Explain any special conditions relative to the development. These may include the 
need to address special security or safety provisions, unique access features, 
historically significant structures, etc. 

6) Identify the nature and status of any design requirements of local, State, or federal 
regulatory agencies. For example, “...the Department is awaiting approval from 
the U.S. Army Corps of Engineers on its plans to reconstruct the Avalon Dam 
across the Patapsco River. This approval should be obtained within 60 days of the 
submission of this program.” 

7) Identify, as appropriate, the number of occupants, personnel, visitors, cars, etc. 
which will utilize the proposed development. 

8) Describe the preferred proximity of the development to other facilities or 
structures. For example: “...the comfort station should be readily visible from the 
main entrance road of the park and located close to the Visitors’ Information 
Center.” 
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9) Describe the present means of access to the site. Describe the completed project’s 
access and egress requirements. 

10) Identify special parking requirements. 

11) Identify any structure relocation, demolition, or clearing work required. For 
example: “... the trees and undergrowth will have to be cleared from the area prior 
to construction. There is also a 24 foot by 30 foot concrete floor, open-sided 
pavilion which will have to be removed.” 

12) Describe the environmental/architectural considerations relative to the project. 
For example, “...the retaining wall should be constructed of materials consistent 
with the character of the existing area. The facing should be made of fieldstone or 
antique brick.” 

13) Describe any special pavement (pedestrian or vehicular) requirements. For 
example, “...the sidewalks should be made of brick and be in the style of those 
used in adjoining streets.” 

14) Identify irrigation needs. 

15) Identify electrical and lighting needs. 

16) Describe any unique planting and vegetation features of the proposed project. 

17) Identify furniture and seating preference. 

18) Identify need for communication facilities such as public telephones, press 
facilities for voice and television.   

19) Identify future State requirements for telecommunications and internet 
connectivity. 

c. Special Guidelines 

1) Athletic Fields/Recreation Facility 

   Identify: 

a) Activities or sporting events which will be conducted. 
b) Number of basketball, tennis, handball courts, etc. required. 
c) Preferred seating capacity and if the seats should be portable or 

permanent. 
d) Lighting requirements, including the method of operation. 
e) Fencing/screening needs. 
f) Special structures required; i.e., concession stands, dugouts, press boxes, 

dressing rooms, public restrooms. 
g) Special surface requirements. Such features as seeded grass, sod, artificial 
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turf, track and court materials should be specified. 
h) Drinking fountain needs. 
i) Special storage space needs. 
j) Dimensions of sporting areas requested. Specify whether running track is 

to be 400 meters or 440 yards. Specify whether Little League, softball, or 
regulation-sized baseball diamonds are required. 

k) Special track and field equipment required. This might include goal posts, 
hurdles, high jump and vault standards, special landing pits, etc. 

l) Identify NCAA sanctioned events for special requirements. 

2) Roads/Parking Lots 

a) Proposed use (service road, access road, security patrol road). 
b) Type of surface desired (gravel, bituminous paved, stabilized turf). 
c) Special planting needs. 
d) Unique lighting needs. 
e) Number of parking spaces (regular and handicapped). 
f) Motorcycle and bike racks. 
g) Security booth/controlled access. 
h) Fencing needs. 
i) Stormwater management needs. 

3) Pedestrian Plazas/Courtyards 

a) Describe and included a sketch and special layout requirements, including 
preferred vistas and routes. 

b) Indicate preferred pavement material. 
c) Identify furniture needs; e.g., benches, bollards, drinking fountains, 

kiosks, graphics, bike racks, trash/ash receptacles, fire hydrants. 
d) Special lighting requirements. 
e) Specify whether planting should be used for screens, windbreaks, barriers 

to direct movement, stormwater management, etc. 
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PROGRAM CHECKLISTS   
 
This part of the manual contains the checklists which should be submitted as separate, “pull-off” 
attachments to the program. The purpose of a checklist is two-fold: (1) to allow the program-writer to 
organize/verify the information presented in the narrative description of the project and (2) to allow 
DGS to quickly ascertain the scope and completeness of the program submission. Depending on the type 
of projects being requested (new building, renovation, utility, site development), the program-writer 
should complete the appropriate checklist(s) and submit it with Part II. 
 
Go to OCB’s website (http://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx) to 
download template versions of these checklists. 
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1. NEW BUILDING PROJECT CHECKLIST 
 
The following checklist shall be completed for projects involving construction of a new structure and 
includes an addition, extension or replacement of an existing structure. Because a new building project 
may also require renovation and utility extension work and generally involves site improvements, the 
program-writer should also complete either or both of these checklists if they are appropriate to the 
project under consideration. 
 
 Yes No N/A 
a. Architectural style preferences 
  (If yes, explain on separate sheet.) 

   

b. Work schedules or phases    
c. Coordination with master development plan    
d. Funding constraints (If yes, what are they?)    
e. Site selected    
f. Preferred vistas (If yes, describe.)    
g. Excavation, clearing, razing constraints (If yes, explain.)    
h. Other construction in area    
i. Utilities on site    
j. Special design features (Describe on separate sheet.)    
k. Space needs: present and future    
 Entire facility    
 Functional areas    
 Rooms    
l. Space needs: net sq. footage    
 Entire facility    
 Functional areas    
 Rooms    
m. Special dimension and space requirements    
n. Nature of work and services described    
o. Functional and spatial layouts    
p. Workload projections    
q. Special working hours or shifts    
r. Work flow described    
s. Clerical-professional ratio    
t. Client - staff ratio    
u. Client - staff traffic preferences    
v. Office layout preferences    
w. Special room/area features    
x. Climate control considerations    
y. Furniture and equipment needs    
z. Special lighting needs    
aa. Information technology needs (voice, video, data, & wireless)    
bb. Special access/egress requirements    
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NEW BUILDING PROJECTS CHECKLIST (continued) 
 

 Yes No N/A 
cc. Preferred floor, wall or ceiling material    
dd. Security considerations    
 Electrically controlled doors    
 TV-monitoring system    
 Secured utilities    
 Secured windows    
 Motion Detectors    
 Door and window alarm    
 Alarm links to offsite locations    
ee. Considerations to be given to:    
 Equipment storage and maintenance    
 Heat and sound insulation    
 Linen and janitor closets    
 Utility area    
 Physical plant needs    
 Trash removal    
 Delivery dock    
 Escalator, elevator, stairways     
 Fire protection and sprinklers     
 Food preparation and delivery    
 Dining facilities    
 Client and staff transportation systems    
 Signage and entranceway needs    
 Accommodations for youth, aged, and handicapped    
 Restroom and shower facilities    
 Special water supply or utility needs    
 Recreation/play areas    
 
NOTE: For each item checked yes, ensure an explanatory narrative is included in the body of the 
program. 
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2.  RENOVATION PROJECT CHECKLIST 
 
Renovation projects are diversified in nature and in scope. For this reason, the program-writer should 
complete and submit the new building project, utility project, or site development checklists(s) as 
appropriate to the project under consideration. 
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3.  UTILITY PROJECT CHECKLIST 
 
The following checklist shall be completed for programs which exclusively involve a utility 
improvement or as a supplement to a new building or renovation project if appropriate. 
 
 Yes No N/A 
a. Zoning consideration     
b. Energy management and conservation consideration      
c. Temperature control system described (preferably DDC)     
d. Condition and capacity of underground items lines    
e. Central or individual steam service    
f. Condition and capacity of existing sewage system     
g. Fuel oil storage (tank capacity in gallons)    
h. Service road for fuel deliveries    
i. Facility for bulk fuel deliveries      
j. Present water lines adequate    
k. Special size and location of water lines    
l. Special water supply and treatment     
m. 140 F water to dishwashers, janitor slop sinks    
n. 110 F water to patient rooms, rest rooms, other areas    
o. Visual/audible alarm and automatic shut off for hot water     
p. Sinks provided in special areas    
q. System for handling trash and garbage explained    
r. Incinerator requirements     
s. Life-cycle costs analysis required for HVAC system     
t. Compliance with ASHRAE 90.1-1989      
u. HVAC designed to allow repairs to one component without affecting entire 

system (distribution zone isolation valves)  
   

v. Need to convert boilers to gas or dual fuel (ASHRAE 62-1989)     
w. Special ventilation requirements    
x. Attic ventilation required                      
y. EDP area considerations                       
z. Storm window installation                            
aa. Thermopane and tinted glass installation    
bb. Security grilles for duct work                      
cc. Kitchen and lab hoods supplied with independent sources of makeup air    
dd. Fusible links in dampers resettable and accessible    
ee. Voltage capacity identified           
ff. Amperage services identified    
gg. Adequate transformer capacity               
hh. Capacity of emergency generators identified       
ii. Overhead or underground distribution system        
jj. Looped (reverse return) or non-looped distribution system    
kk. Electrical code service performance    
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UTILITY PROJECT CHECKLIST (continued) 
 
 Yes No N/A 
ll. Service power factor specified                        
mm. Lighting system described (high efficiency lamps & ballasts)    
nn. Intercom system required                              
oo. Smoke detectors installed         
pp. Fire alarm system adequate:    
 Tied into local Fire Department    
 Coded alarm system             
 Testable    
 Trouble alarm     
qq. Describe type and condition of telecommunication distribution system 
 (Fiber optic, data, voice) 

   

 
NOTE: For each item checked yes, ensure an explanatory narrative is included in the body of the 
program. 
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4.  SITE DEVELOPMENT CHECKLIST 

 
(a) Land Use and Acquisition Criteria Checklist 

 
Project:________________________________________ DGS Project No:________________ 
 
Requesting Agency:___________________________________Date:____________________ 
 
 This check list shall be used by the Department of General Services (DGS) to determine the 
feasibility and suitability of land for construction sites for proposed State of Maryland facilities. 
 
 This form shall be completed for programs which exclusively involve a site improvement or as a 
supplement to projects involving the construction of a new building. This form will generally not be 
required for programs involving the alteration, conversion, renovation or restoration of an existing 
structure or for utility projects. 
 
 This list shall be completed in its entirety by the Requesting Agency and submitted with the 
recommendation of the Requesting Agency for acceptance or rejection of the site, to the Secretary of 
DGS prior to consideration of the site for acquisition. 
 
 Should technical assistance be required to complete this checklist, the Requesting Agency should 
contact DGS for staff assistance. 
 
I. SITE LOCATION: 
 
 1. County____________, City/Town_____________, Street Address__________________ 
 
 2. Boundaries (streets, steams, etc,) _____________________________________________ 
 
 3. SHA County Map (Scale: 1" = miles): Attach copy showing property and surrounding  
 area to a five mile radius. Indicate property in red.  
 
II. SITE DESCRIPTION: 
 
 1. Size of property:_______________Acres 
 
 2. Existing Easements and Rights-of-Way (check and indicate on property plat): 
 
 gas transmission    mineral rights   
 electrical    storm drainage   
 sanitary sewers    other (specify)   
 water       
 telecom cable       
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SITE DEVELOPMENT CHECKLIST (continued) 

 
 3. Existing Improvements (check): 
 
  A. Building(s)___; Paved Roads____; Paved Parking Lots___; Wells ____;   
   Walks____; Retaining  Walls____; Fences____; Septic System(s)_____; Existing 
   Building: Owner Occupied_____, Tenant Occupied ____, Length of Lease _____, 
   Other _______ (specify). 
              
  B. Building: No. of Stories______; Gross Area______; sq. ft; Length______ft; 
   Width_______ft. 
 
  C. Paved Areas: Length____ft; Width_____ft; Area ______sq. ft. 
 
 4. Present Zoning and Land Use: 
 
  A. Existing Zoning (specify): _______________________________________ 
  B. Existing land Use (check): Farmland__________; Commercial________; 
   Industrial____; Residential____; Other____________________________. 
 
 5. Surface Characteristics: 

Wetlands  
Wooded  
Lakes, Streams or Ponds  
Swamps  
Agricultural  
Improved Land  
with Structures  
Other  

   
 6.   Surface Soil Characteristics:  Residual___%; Alluvial___%; Artificial Fill___%; 
  Marine Clays___% Hydric___%; 
                                                      
 7.   Underlying Geologic Strata (check):  Alluvial Deposit___%; Artificial Fill___%; 
  Crystalline Rocks___%; Sedimentary Rocks___%; Limestone___%; 
 
 8. Depth and Type of Rock Below Surface:      Depth___ft;     Type______________ 
  Depth and Type of Water Table Surface:      Depth___ft;     Type______________ 
  
 9. Topography: 
 
  A. Variance in Grades:  precipitous_____%  steep______%  rolling______% 
  B. Supplemental Information (check): 
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SITE DEVELOPMENT CHECKLIST (continued) 
    

 Attached      Not Available 
Photogrammetry (obtain from Dept/Agriculture; DGS)      
USDA Photos (obtain from Dept/Agriculture)    
USCGS (National Geodetic Survey) Maps    
Field Survey - Topographical    
Flood Plain/Wetlands (FEMA)    

 
 10. Existing Drainage Characteristics (check): Inlets/storm drains________; nearby   
  streams___;   on-site streams_____; lakes ___; roadway ditches ____; adjacent properties 
  drain to subject site_____; other ________________ (specify). 
  
 11. Wildlife Habitat (check): Flyway____; Wetland ___; Woodland______. 
 

12. Accessibility to Site (check): Direct access from improved road_____; direct access from 
unimproved road_____; direct access from improved right-of-way____; direct access 
from unimproved right-of-way______; single access______; multiple access______. 

 
III. PROPERTY PLAT AND DEED  
 
 1. Plat (copy attached)  _______ (check)  
 2. Deed (copy attached)  ______ (check) 
 3. Liber & Folio (copy attached) if plat & deed are not available (check) 
 4. Ownership (check)  

Federal  (Agency)  
State  (Agency)  
County  (Agency)  
City/Town  (Agency)  
Private  (Single/Joint/Estate)  
Corporate  Other (specify)  

 
IV. UTILITIES & SERVICES: 
 
 1. Indicate on property plat and location map the availability of the following: 
   

Type Capacity/Size  Distance from Site 
(If on-site, designate “o.s.”) 

Electric    
Storm System    
Sanitary Sewer    
Water (public)    
Gas    
Telephone    
Telecommunications    
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SITE DEVELOPMENT CHECKLIST (continued) 
 
 2. Nearest Fire Department: Location_________________________ 
   Distance to site:   ____________Miles 
 
 3. Public Parking available (check) Yes_____; No_______; 
   Distance from site  _______Ft; No. spaces available__________ 
   Describe ___________________________________________ 
 
 4. Well Water (check):  Available______;  Not Available____;   Potable____. 
 

5. Percolation Tests: Indicate areas on property plat where they have been performed and 
circumstances whereby testing was accomplished. Furnish available supporting data or 
information: 

  Test performed___________. Satisfactory______. Unsatisfactory______. 
 
 6. Drainage Outfall: Indicate on property plat and location to the nearest location for the  
  disposal of storm water from the subject site. 

 
V. PROPOSED LAND USE COMPATIBILITY: 
 
 1. Proposed Zoning (specify)____________________________________________. 
 
 2. Proposed parking requirements (number): Autos___________: Other__________. 
 
 3. Floodplain Management (check):  

5-year Floodplain  
10-year Floodplain  
25-year Floodplain  
50-year Floodplain  
100-year Floodplain  

 
 4. Project Coordination (check):      

 Yes No Not Applicable 
Local Government Acceptance    
County Government Acceptance    
Compatible with State Highway  
 Administration Plans 

   

Community Acceptance    
Approved  Dept. Budget and Management    
Other_______________________    
    

 
 5. Aircraft-Landing Flight Path (check): 
   On site______; adjacent to site_______ (_______); N/A_______ 
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SITE DEVELOPMENT CHECKLIST (continued) 
 
 6. Indicate on property plat: 
 
  A. Present ownership and development of each surrounding property. 
 
  B. Proposed development of surrounding undeveloped property. 
 
 7. Historical, Archaeological or Unusual Features (check): 
 

landmarks  unusual geologic formations  
historic site  unusual large trees that might be 

recorded in State or National 
registry 

 
historic buildings    

   
 
 
      _____________________________________________ 
       (Prepared by)     (Phone) 
 
      _____________________________________________ 
       (Title) 
 
Attachments (check): 
1. _____SHA County Map (with information indicated thereon) 
2. _____Property Plat (with information indicated thereon) 
3. _____Property Deed 
4. _____Topographical 
5. _____Other________________________________________ 
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(b) Site Development Checklist Supplement 

This form is a supplement to the “Checklist:   Land Use and Acquisition Criteria” form and shall 
likewise be submitted for programs which exclusively involve a site improvement or as an attachment to 
projects which pertain to the construction of a new building. 
 
 Yes No N/A 
1.   Site selected                        
2.   State-titled property                              
3.   Map, plat or sketch provided                  
4.   Land/space needs estimated                           
5.   Estimates on number of occupants, participants or visitors at site included    
6.   Other construction in the area                      
7.   Special work scheduling requirements    
8.   Excavation, demolition, clearing work required     
9.   Unusual site considerations explained    
10.  Hazards on/near site                 
11.  Curb or guttering required for drainage      
12.  Special sediment control considerations       
13.  Turn-around space for trucks considered            
14.  Construction storage area available              
15.  Sanitary sewer at site                 
16.  Potable water at site                                 
17.  Electric power at site       
18.  Irrigation needs                                      
19.  Seeding or sodding requirements     
20.  Parking considerations:                            
           No. of present spaces              
           No. of new spaces              
           Special vehicle space     
           Handicapped parking    
22.  Special construction material requirements    
23.  Lighting considerations:                            
           Sidewalks    
 Parking area    
 Roads         
 Play/activity area    
 Sign    
 Flag    
24.  Accommodations for handicapped                       
25.  Telecommunication needs                            
26.  Security requirements                               
27.  Fencing needs                            
28.  Fire protection system                           
29.  Play/outdoor area provided               

65 
 



 
(b) Site Development Checklist Supplement (continued) 

 
 Yes No N/A 
30.  Seating and furniture needs           
31.  Restroom and shower facilities                 
 Seasonal/Year Round  

   

32.  Special equipment requirements                     
33.  Special storage space needs                       
34.  Underground or above ground tanks; new/planned    
35.  Archeological significant features    
36.  Clearing house approval     
    
 
NOTE: For each item checked yes, ensure an explanatory narrative is included in the body of the 
program. 
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APPENDIX A 
 

OFFICE SPACE STANDARDS 
 
OFFICE TYPE  RECOMMENDED NASF 
---------------------------------------------------------------------------------------------------------------------------- 
Cabinet Secretaries or Agency Executive Directors 300 

Judges (200 NSF for office, 75 NSF for toilet and closet)  275 

Deputy Secretaries or Agency Deputy Directors 250 

Assistant Secretaries; Commissioners (full-time); Division Chiefs; Directors 200 

Branch Heads; Assistant Division Chiefs; Assistant Directors 175 

Attorneys; Doctors; Field Office Supervisors 150 

Professionals (Supervisory, Private Office) 
                      (Supervisory, Open Office) 

126 
120 

Professionals (Non-supervisory, Private Office) 
                      (Non-Supervisory, Open Office) 

108 
90 

Secretaries; Drafting Stations (CAD) (Conventional Office) 
                                                            (Open Office) 

90 
81 

Word Processor and Clerical Stations (Conventional Office)                                                                 
                                                  (Open Office) 

60 
56 

Conference Rooms (Per Person) 22 

Reception/Waiting Rooms (1-15 Persons, Per Person)                                                                         
                                            (over 15 Persons, Per Person) 

15 
10 

 

67 
 



 

COURTS 
---------------------------------------------------------------------------------------------------------------------------- 
Large Courtroom 2000 

Typical Courtroom  1700 

District Court Lobby (Per Person) 5 

Detention Cells (Per Occupant) 15 

Sally port 500   

 
NOTES: 
 
1. Space standards indicated above include normal furniture and equipment.  Additional space may 

be allowed for unusual furniture and equipment requirements if justified. 

2. Enclosed offices should be a minimum of 100 NASF regardless of classification of occupant. 

3. The above standards do not apply to academic personnel in institutions of higher education. 
Refer to higher education space guidelines. 

4. Allow an additional 7 NASF per file cabinet in open office areas. 
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APPENDIX B 
Building Efficiency Factors 

Various Building Types 
Gross/Net Efficiency Rate & Net/Gross (%) Efficiency 

 
 
Building Type    Efficiency Factor Range   Mid-Point 
 
Office - non-University  1.35 (75%) - 1.50 (67%)   1.42 (70%) 
 
Administration/Office - University 1.67 (60%) - 1.82 (55%)   1.74 (57%) 
 
Library    1.52 (66%) - 1.67 (60%)   1.60 (62%) 
 
Classroom    1.65 (61%) - 1.85 (54%)   1.75 (57%) 
Science (Undergraduate)  1.65 (61%) - 1.85 (54%)   1.75 (57%) 
Science (Research)   1.72 (58%) - 1.92 (52%)   1.82 (55%) 
Medical (Teaching)   1.75 (57%) - 1.95 (51%)   1.85 (54%) 
 
Dormitory    1.33 (75%) - 1.54 (65%)   1.43 (70%) 
 
Dining Hall, Kitchen   1.40 (71%) - 1.60 (62%)   1.50 (67%) 
Student Union    1.60 (62%) - 1.75 (57%)   1.67 (60%) 
 
Performing Arts, Fine Arts  1.75 (57%) - 1.95 (51%)   1.85 (54%) 
Theater, Concert Hall, Auditorium 1.45 (69%) - 1.60 (62%)   1.52 (66%) 
 
Gymnasium    1.40 (71%) - 1.50 (67%)   1.45 (69%) 
 
Patient Health Facility  1.70 (59%) - 1.85 (54%)   1.75 (57%) 
 
Armory    1.25 (80%) - 1.35 (75%)   1.30 (77%) 
District Court, MSC   1.70 (59%) - 1.85 (54%)   1.75 (57%) 
 
State Police Barrack   1.50 (67%) - 1.60 (62%)   1.55 (64%) 
 
Detention Facility   1.70 (59%) - 1.85 (54%)   1.75 (57%) 
 
Maintenance Shop   1.25 (80%) - 1.35 (75%)   1.30 (77%) 
Garage (Vehicle Support)  1.15 (85%) - 1.25 (80%)   1.20 (83%) 
 
Park Comfort Sta, Shower Bldg 1.30 (77%) - 1.40 (71%)   1.35 (75%) 
 
Visitor Center, Concession  1.40 (71%) - 1.50 (67%)   1.45 (69%) 
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APPENDIX C 
Abbreviations Used In This Document 

 
  A/E  Architect/Engineer 
  ASHRAE  American Society of Heating, Refrigerating, and Air Conditioning 

Engineers, Inc. 
  CAD  Computer Aided Design 
  COMAR  Code of Maryland Regulations 
  DBM  Department of Budget and Management 
  DGS  Department of General Services 
  EDP  Electronic Data Processing 
  FEMA  Federal Emergency Management Agency 
  GSF  Gross Square Feet 
  HEGIS  Higher Education General Information Survey 
  HVAC  Heating, Ventilation Air-Conditioning 
  IBC  International Building Code 

MOSHA  Maryland Occupational Safety & Health Administration 
  MSC  Maryland State Courts 
  NASF  Net Assignable Square Feet 
  NSF  Net Square Feet 
  NCAA  National Collegiate Athletic Association 
  NFPA  National Fire Protection Association 
  PCB  Polychlorinated Biphenyl 
  SHA  State Highway Administration 
  USDA   United States Department of Agriculture 
  USGS  United States Geological Survey 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

70 
 



 

APPENDIX D 
 

Forms 
 

Cost Estimate Worksheet 
 

Environmental Assessment Form 
 

Project Consistency Report 
 

GCC Spreadsheet 
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Date as of
7/24/2017

3:42 PM

Page  1 of 1

Project Number
CEW Title
Project Title
Institution Date Estimate Completed
SubAgency Estimate Reference Point Jan-2017
Location Agency A/E
Prepared By

1. Design Phase 2. Project Type
3. Design Period Jan-14 Jul-14 6 months 4. Est. Bid Date Sep-14
5. Construction Period Sep-18 Dec-19 15 months 6. Est. Mid-Point Date Apr-19 27 months from reference point

7. Area GSF NSF/NASF Eff. Factor % Efficiency Total GSF -         
A1. New -            - #DIV/0! #DIV/0! Total NSF -         

-            - #DIV/0! #DIV/0!
TOTAL NEW -            - #DIV/0! #DIV/0!

B1. Renovation -            - #DIV/0! #DIV/0!
-            - #DIV/0! #DIV/0!

TOTAL REN -            - 

8. Structure GSF $/SF Amount 10. Utility
A1.  Basic: New None -          135           - A.  General Utility 5% of line 8G 1,500             
B1. Renovation -          - 
C.  Asbestos Removal - 
D.  Demolition - 
E.  Fire Alarm System Upgrade - B. None - 

C. Subtotal 1,500             
D.  Subtotal with RCF G. x 1.00       1,500             

F. Information Technology 30,000           E. Escalation to Mid-Pt. H. x 7.88% 118 
G.  Subtotal 30,000           F. Utility Subtotal 1,618             
H.  Subtotal with RCF G. x 1.00          30,000           
I.  Escalation to Mid-Pt H. x 7.88% 2,363             11. Subtotal (8J + 9G + 10F) 790,724         

J.  Structure Subtotal 32,363           12  a. Total Construction Contingency 5.0% 39,536           
b. Green Building Premium 2.0% 15,814           
c. CM Cost Construction Share 0.0% - 
d. Public Art Premium 0.0% - 

9. Site 13. Inspection and Testing 3.2% 25,303           

A. General Site Work 5% of line 8G 1,500             14. CPM Schedule 10,791           
15  a. None - 
16. A/E Basic Services 6.2% 51,858           

17. A/E Special Services 2.0% 16,605           
B. - 18
C. 150 Parking 700,000         a. Bldg. Equip. Commissioning 0% - 
D. Subtotal 701,500         b. CM Pre-Construction Fees 0% - 
E.  Subtotal with RCF G. x 1.00          701,500         19  a. Moveable Equipment (Agency Estimate) 1,774,000      
F.  Escalation to Mid-Pt. H. x 7.88% 55,243           b. Information Technology Equipment 30,000           
G. Site Subtotal 756,743         20. Acquisitions - 

21. TOTAL PROJECT COSTS 2,755,000      

FY 20-- 22. Total Construction and Related Costs 882,000         
20-- Legislature 23. Prior Construction Funds 3,831,000      
Acquisition - 24. New Construction Funds Required (2,949,000)     
Planning (533,000)        25. Total Design Funds and Related Cost 68,000           
Construction (2,949,000)     26. Prior Design Funds 601,000         
Equipment 1,804,000      27. New Design Funds Required (533,000)        
TOTAL (1,678,000)     

Escalation set at 3.50% for 2017 and  3.50% for 
succeeding calendar years

Budget Demolition

Type project title, Include college/campus name if applicable
Type CEW Title

Sample Cost Estimate Worksheet



ENVIRONMENTAL ASSESSMENT FORM (EAF) 
 This form is to assist the reviewers in determining whether a proposed action could cause significant natural and socio- 
Economic environmental effects and thus require an Environmental Effects Report. 
 
DEPARTMENT ______________________________________  DIVISION ____________________________________ 
 
OTHER ________________________________________ PROJECT TITLE _____________________________________ 
 
PREDICTED DATES:    COMMENCEMENT _______________________ COMPLETION ____________________________ 
 
PROJECTED COST _____________________________________ 
 
I BACKGROUND INFORMATION 
 

1. Give a brief description of the proposed action/project(s) 
 
 
 
 
2. Describe the geographical area(s) which will be affected by the action/project(s).  Specifically locate the project by 

using the Maryland Coordinate Grid System, include distinguishing natural and man-made features and a brief 
description of the present use of the area(s).  Include a suitable location map (sketch map or copy of U.S. Geological 
Survey map, etc.). 
 
 
 
 

II ASSESSMENT OF SIGNIFICANT ENVIRONMENTAL EFFECTS 
 

The following questions should be answered by placing a check in the appropriate column(s).  If desirable, the 
“comments attached” column can be checked by itself or in combination with an answer of “yes” or “no” to provide 
additional information or to overcome an affirmative presumption. 

 
In answering the questions, the significant beneficial and adverse, short and long term, effects of the propose action, 

on-site and off-site, during construction and operation should be considered. 
 

All questions should be answered as if the agency is subject to the same requirements as a private person requesting a 
license or permit from the State or Federal Government. 

 
                  
A.  LAND USE CONSIDERATIONS   Comments 
 Yes No Attached 
1. Will the action be within the 100 year flood plain?     
2. Will the action require a permit for construction or alteration within the 50 flood plain?    
3. Will the action require a permit for dredging, filling, draining or alteration of a wetland?    
4. Will the action require a permit for the facilities for solid waste disposal including dredge and excavation spoil?             
5. Will the action occur on slopes exceeding 50%?     
6. Will the action require a grading plan or a sediment control permit?     
7. Will the action require a mining permit for deep or surface mining?    
8. Will the action require a permit for drilling a gas or oil well?    
9. Will the action require a permit for airport Construction?    
10. Will the action require a permit for the crossing of the Potomac River by conduits, cables or other like devices?               
11. Will the action affect the use of a public recreation area, park, forest, wildlife management area, scenic river or 
wild land?  

   

12. Will the action affect the use of any natural or man-made features that are unique to the county, state or nation?               
13. Will the action affect the use of an archaeological or historical site or structure?    
 
B.  WATER USE CONSIDERATIONS   Comments 
 Yes No Attached 
14. Will the action require a permit for the change of the course, current, or cross-section of a stream or other body 
of water? 

   



   Comments 
 Yes No Attached 
15. Will the action require the construction, alteration or removal of a dam, reservoir or waterway obstruction?    
16. Will the action change the overland flow of storm water or reduce the absorption capacity of the ground?                        
17. Will the action require a permit for the drilling of a water well?                                                                                             
18. Will the action require a permit for water appropriation?                                                                                                        
19. Will the action require a permit for the construction and operation of facilities for treatment or distribution of 
water?     

   

20. Will the project require a permit for the construction and operation of facilities for sewage treatment and/or land 
disposal of liquid waste derivatives?                                                                                                                                    

   

21. Will the action result in any discharge into surface or sub-surface water?                                                                              
22. If so, will the discharge affect ambient water quality parameters and/or require a discharge permit?                                    
 
C. AIR USE CONSIDERATIONS   Comments 
 Yes No Attached 
23. Will the action result in any discharge into the air?                                                                                                                
24. If so, will the discharge affect ambient air quality parameters or produce a disagreeable odor?                                            
25. Will the action generate additional noise which differs in character or level from present conditions?                                 
26. Will the action preclude future use of related air space?                                                                                                         
27. Will the action generate any radiological, electrical, magnetic, or light influences?                                                              
 
D.  PLANTS AND ANIMALS   Comments 
 Yes No Attached 
28. Will the action cause the disturbance, reduction or loss of any rare, unique or valuable plant or animal?     
29. Will the action result in the significant reduction or loss of any fish or wildlife habitats?                                                     
30. Will the action require a permit for the use of pesticides, herbicides or other biological, chemical or radiological 
control agents?                                                                                                                                                                     

   

 
E.  SOCIO-ECONOMIC   Comments 
 Yes No Attached 
31. Will the action result in a preemption or division of properties or impair their economic use?                                              
32. Will the action cause relocation of activities, structures or result in a change in the population density or 
distribution?   

   

33. Will the action alter land values?                                                                                                                                             
34. Will the action affect traffic flow and volume?                                                                                                                       
35. Will the action affect the production, extraction, harvest or potential use of a scarce or economically important 
resource?                                                                                                                                                              

   

36. Will the action require a license to construct a sawmill or other plant for the manufacture of forest products?                     
37. Is the action in accord with federal, state, regional and local comprehensive or functional plans – including 
zoning?      

   

38. Will the action affect the employment opportunities for persons in the area?    
39. Will the action affect the ability of the area to attract new sources of tax revenue?                                                                
40. Will the action discourage present sources of tax revenue from remaining in the area, or affirmatively encourage 
them to relocate elsewhere? 

   

41. Will the action affect the ability of the area to attract tourism?    
 
F.  OTHER CONSIDERATIONS   Comments 
 Yes No Attached 
42.  Could the action endanger the public health, safety or welfare?                                                                                                                                       
43.  Could the action be eliminated without deleterious effects to the public health, safety, welfare or the natural environment?                                
44.  Will the action be of statewide significance?                                                                                                                                                                        
45.  Are there any other plans or actions (federal, state, county or private) that, in conjunction with the subject action, could result 
        in a cumulative or synergistic impact on the  public health, safety, welfare or environment?                                                                                    

   

46.  Will the action require additional power generation or transmission capacity?                                                                                                             
    
 
G.  CONCLUSION   Comments 
 Yes No Attached 
47.  This agency will develop a complete environmental effects report on the proposed action.                                                   
 



   PROJECT CONSISTENCY REPORT 
                (File with Department of Planning) 
 
This review is undertaken by the State of Maryland pursuant to § 5-7A-02 of the State 
Finance and Procurement Article. Projects or actions are evaluated for consistency with 
the State's Economic Growth, Resource Protection, and Planning Policy. 
 
Project Title _____________________________________________________________ 
 
Project Location __________________________________________________________ 
 
Project Description ________________________________________________________ 
 
 
 
 
    Approximate Funding Share 

 
Determination   _ Consistent 
 
    _ Inconsistent with extraordinary circumstances 
 
     Brief description of extraordinary circumstances: 
 
     __________________________________________ 
 
     __________________________________________ 
 
Sponsor Agency: ______________________________________Date:_______________    
         
Sponsor Agency Contact: _______________________________Phone:______________ 
         
 
 
Return to:  State Clearinghouse 
   Department of Planning 
   301 West Preston Street 
   Baltimore, Maryland  21201-2365 
   (410) 767-4490;   Fax (410) 767-4480 
 
OPCMP-1 

LOCAL STATE FEDERAL TOTAL 
    



PROJECT REVIEW CHECKLIST 
(For agency internal use only.  Record determination on Project Consistency Report.) 

 
Project Title _____________________________________________________________________________ 
 
Project Location _________________________________________________________________________ 
(County and nearest Major intersection) 
 
Project Description _______________________________________________________________________ 
 

Approximate Funding Share 

  
TIER I 

Yes No  
  1. Does the project add capacity to an existing facility or provide new capacity for an area not 

currently served by the facility? 
  2. Does the project facilitate changes in the existing pattern of growth? 
   
  If the answer to either question is “yes,” proceed to Tier 2. 
 

TIER 2 
Yes No  
  1. Is the project consistent with the local comprehensive plan? 
  2. Does the project support development in a suitable area, a designated development area, or a 

redevelopment area? 
  3. Can the project be designed to prevent adverse impacts to sensitive areas? 
  4. If in a rural area, does the project promote compact growth in existing population centers? 
  5. Does the project provide opportunities to conserve resources? 
  6. Does the project promote economic growth and development in accord with the other elements 

of the State’s Growth Policy? 
   
 
Explain “no” answer on reverse.  If determination is that project is “inconsistent,” proceed to Tier 3. 
 

TIER 3 
Yes No  
  1. Do extraordinary circumstances exist which make the project or action necessary to construct 

despite a finding of inconsistency in Tier 2?  If so, document. 
  2. Is there no reasonably feasible alternative to the project?  If so, document. 
   
 
Determination: __ Consistent  __ Inconsistent with extraordinary circumstances 
 
Sponsor Agency Contact _________________________________  Phone: ________________________ 
 
OPCMP-2 

 
STATE 

 
LOCAL 

 
FEDERAL 

 
OTHER 

 
$ 

 
$ 

 
$ 

 
$ 
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